
December 20, 2016 

Richard Jo Kos 
Mayor 

Attn: Mr. Frank Gardner, Brownfields Coordinator & Land Revitalization Coordinator 
EPA Region I 
5 Post Office Square, Suite I 00 - Mail Code OSRR7-2 
Boston, MA 02109-3912 

Subject: Uniroyal Building #27 Brown fields Cleanup Proposal; Chicopee, MA 

Dear Mr. Gardner, 

The Uniroyal property (the Site), a portion of 'RiverMills at Chicopee Falls,' represents 
the largest, most challenging and complex Brownfields redevelopment effmt in 
Chicopee's history. Historically' ... a place of profit where people made things ... ' these 
28 acres were once an industrial powerhouse during the 19th and 201h centuries. 

This complex once employed some 7,000 local residents who manufactured armaments, 
textiles and tires, among other products. Through two centuries of industrial dominance, 
well-known entities including Savage Arms, Stevens-Dmyea Autonrnbiles and 
Fisk/Uni.royal Tire called Chicopee Falls home. Since the 1980s, however, the factories 
have stood mostly vacant as Uniroyal Tire eventually ceased operations. 

After the City took ownership of the prope1ty, the Site was selected for inclusion in the 
Commonwealth of Massachusetts' Brownfield Suppmt Team (BST) Initiative. The BST 
places priority emphasis on selected Brown fields across the Commonwealth 
concentrating financial, technical and other state-level resources to expedite 
redevelopment. Additional emphasis has been placed on the Site by MassDevelopment, 
the Commonwealth's development and finance authority, with the status designation of 
Brownfield Priority Project. 

The City intends to make invaluable progress towards achieving aggressive, precedent
setting redevelopment goals. The RiverMills Vision Plan, completed in 20 l 0, reflects 
realistic market conditions and weaves the neighborhood's desires into an inspiring, 
viable vision endorsed by residents and City officials alike. 

Continuing progress will be critical to prepare the Site for its fuh1re. However the City 
continues to face an uphill struggle that challenges our current momentum. Identifying 
and securing the funds necessary to continue cleanup activities, including the 
management of hazardous building materials, is the primaiy inhibitor to project progress. 

Pos itive, high levels of energy have been building around this project and we are eager to 
see this energy continue to grow until the City's collective vision for the Uniroyal 
prope1ty is realized. Therefore, the City of Chicopee respectfully requests 
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a $200,000 Cleanup Gmnt to suppo1t the cleanup of hazardous building materials within 
Uniroyal Building #27. 

Required information as follows: 

a. Applicant Ide11tificatio11: City of Chicopee 
17 Springfield Street Chicopee, MAO l O 13 

b. Funding Requested: i. Cleanup Grant 
ii. $200,000; not requesting a cost-share waiver 
iii. Hazardous Substances 

c. Location: City of Chicopee, Hampden County, Massachusetts 

d. Property /11/ormation: Former Uniroyal Building #27 
154 Grove Street Chicopee, Massachusetts O I 020 

e. Contacts: i. Project Director: Lee M. Pouliot ASLA, Planning Director 
Planning Department 
274 Front Street, City Hall Annex 4th Floor Chicopee, MA 01013 
( 413) 594-1516 - Fax ( 413) 594-1514 - lpouliot@chicopeema.gov 

ii . Chief Executive: Mayor Richard J . Kos 
City Hall, 17 Springfield Street, Chicopee, MA O IO 13 

(413) 594-1500 - Fax (413) 594-1504 - MayorKos@chicopeema.gov 

f. Population: i. 55,298 
ii. The City of Chicopee is a general purpose unit of local government. 
iii. The City of Chicopee is not located within, or includes, a county 

experiencing "persistent poverty" where 20% or more of its population 
has lived in poverty over the past 30 years, as measured by the 1990 
and 2000 decennial censuses and the most recent Small Area Income 
and Poverty Estimates. 

g. Other Factors Checklist: Please see the attached document. 

h. Letterfr0111 the State or Tribal Authority: Please see the attached document. 

We thank you in advance for taking the time to review our grant application. If you should 
require any additional information or need clarification regarding any pait of our proposal, please 
feel free to contact us at your earliest convenience. 

Very trnly yours, 

~ ''\~ 
Richard J. Kos 
Mayor 



X 

X 

X 

X 

X 

Appendix 3 
Cleanup Other Factors Checklist 

Name of Applicant:C __ it-=---y_o_f_C_h_ic_o_,_p_ee ___________________ _ 

Please identify (with an X) which, if any of the below items apply to your community or your 
project as described in your proposal. To be considered for an Other Factor, you must include the 
page number where each applicable factor is discussed in your proposal. EPA will verify these 
disclosures prior to selection and may consider this information during the selection process. If 
this infonnation is not clearly discussed in your narrative proposal or in any other attachments, it 
\Vill not be considered during the selection process. 

Other Factor Page# 
None of the Other Factors are avvlicable. 
Community population is 10,000 or less. 
Applicant is, or \Vill assist, a federally recognized Indian tribe or United States 
territory. 
Target brownfield sites are impacted by mine-scarred land. 
Applicant demonstrates firm leveraging commitments for facilitating brownfield 
project completion by identifying amounts and contributors of funding in the 
proposal and have included documentation. 9 

Recent natural disaster(s) (2012 or later) occurred within community, causing 
significant community economic and environmental distress. 6 
Recent (2008 or later) significant economic disruption has occurred within 
community, resulting in a significant percentage loss of community jobs and tax 
base. 5,6 
Applicant is one of the 24 recipients, or a core partner/implementation strategy 
party, of a "manufacturing community" designation provided by the Economic 
Development Administration (EDA) under the Investing in Manufacturing 
Communities Partnership (IMCP). To be considered, applicants must clearly 
demonstrate in the proposal the nexus between their IMCP designation and 
the Brownfield activities. Additionally, applicants must attach 
documentation which demonstrate either designation as one of the 24 
recipients, or relevant pages from a recipient's IMCP proposal which 
lists/describes the core partners and implementation strategy parties. 
Applicant is a recipient or a core partner of HUD-DOT-EPA Partnership for 
Sustainable Communities (PSC) grant funding or technical assistance that is 
directly tied to the proposed Brownfields project, and can demonstrate that 
funding from a PSC grant/technical assistance has or will benefit the project 
area. Examples of PSC grant or technical assistance include a HUD Regional 
Planning or Challenge grant, DOT Transportation Investment Generating 
Economic Recovery (TIGER), or EPA Smart Growth In1plementation or 
Building Blocks Assistance, etc. To be considered, applicant must attach 
documentation. 7,8,11 

Applicant is a recipient of an EPA Brownfields Area-Wide Planning grant. 7,8,11 
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October 13, 20 I I 

The Honorable Michael Bissonnctto 
Mayor 
City of Chicopee 
17 ~pringfield Street 
Chicopee, MA 01013 

Reference: Sub-Contract for Connecticut Riverwalk Engineel'ing/Dcsign 

Depi· Mayor Bissonnette: 

>>>>>> 
~a(<i/yst for Regional Progress pvpc 

Timothy W, Brennan, Executive. Director 

I am enclosing two signed original e:opies of the sub-contract between Pioneer Valley Planning 
Commissfon (PVPV) and the City of Chicopee for the "Connecticut Riverwalk Design and Erigineering 
Project." This project is funded lit a level of $215,000 through~ grant PVPC received from the U.S. 
Depatt]llcnt of Housing and Urban Development (HUD) Sustainable qommunjtios Regional Planning 
Grnnt progrnm. The full project ,viii require additio11al fonding fro111 the Massa9h11setts Department of 
Trnnsportation. 

Please sign both copies of the sub-co11tract !lllcl return a copy to me at your earliest convenience, keeping 
one copy fol' your r~cords. Ndle that your :,ignature is needed on bot!1 the sub-co.ntracts and Attachment 
A. 

Thanks for your assistance in this matt~,._ 

Sin~eerely, tp 
. : 

. 
, . 

Christopher L. Curtis 
Chief Planner 

CLC/sm 

Enclosures: 2-Orit:inal Signe<J°Sub-contrncts 
AllnchmcntA 

cc: Timothy Brcnnm, PVPC 

1-llissonneneChioopccR vWk,Dcsign.Enginccrgsnbcontrncl IO I ~.11/Admln/lu.lwal.er/clnvcr/ctrivivlk/lcllcrs 

Pic;ineer Valley P!a11nlng·co1.nmlssion 60 Congress St!eet- Floor 1, Spririgfjeld, MA 01104-3419 
phone 413,78 l.6045 fax 413.732.2593 TTY 1113.781.7168 \VVAV.pvpc.org 



Contra·~t Agreement By and Between 

Pioneer Vall~y Planning Commlsslon 
and 

The Cl.ty of Chicopee 

for Work in support of the 
U.S. Departnumt Qf 1-io~sing apd Urb1:1n Development's (HUD) 
Sustalnab.le Communities Regfonat Planning ·Grant Program 

Connecticut Rlverwa/lr Design !fnd t:nglnear/ng Project 

This agreem~nt, effective as of tne 1.st d~y of September, 2011 by and between the Pioneer Valley Planning 
Commission (hereinafter referred to as the "Commission") of 60 Congress Street, Springfield, Massachusetts 
and the City of Chicopee {hereinafter referred to as the ,;CITY''), Massachusetts. 

WITNESSETH THAT: 

WHEREAS the Commission has received fun<;ls from the U.~. De;,p~~m~nt of Housing and Urban Development 
(HUD) through the Capital Region Counsel of Governments (CRCOG)f9r a catalytlc project in Chicopee Involving 
design, engineering and permitting f pr the Connecticut Rlverwalk and Blkeway project; and , 

WHEREAS the Commission Is In need of consultant serv·ices to successfully c9mplete the required work tasks; 
and 

WHEREAS the CITY has demo1istrated the capacity and skills nec;:essary to complete these tasks; and 

WHEREAS this Agreement and the Scope of Services represents the entire understanding qf the parties, and 
neither-is relying upon any representation not contained herein; 

NOW THEREFORE, In cohslderallo'r1 of the foregoing and of th(;) mutual covenants and agreement hereinafter 
set forth, the parties agree as follows: 

I. TIME OF PERFORMANCE: The services of the CITY are fo comn,ence on SE:3·ptember 1, 2011. All 
services required hereunc!er shall be completed on or about December 31, 2012 unless otherwise 
agreed to by the Commission and CITY. Performance In a manner which. htnders the ti.mely 
Implementation of the program, without good cause, sh~II cortstitute g·rounds for termlnatlon qf this 
Cont_ract under Article XI (A.1.). 

II, RESPONSIBILITY OF Ti-IE COMMISSION: The Commission and the CRCOG In Hartford, as the Lead 
Agency of the Consortium, is responsible for the overall coordination of the project and related 
administrative duties including the preparatlpn of Invoices and reports, Including the "Fina! Repqrt" 
required by HUD. 

Ill. SCOPE OF SERVICES: The CITY shall perform those servipes as detailed in Attachment B and In 
accordance with all applicable Coop,erative Agreement provisions of HUD as outiined In the C9operative 
Agreement between the CRCOG and HUD (Contr~c;t fJQTRIP0Q07-10) with an eff~ctive date of February 
1 0; 2011 whfch is incorporated hereto as nart of this Agreem·ent (see Att!=lcnrnent 0); By signing this 
agreement, the CITY confirms that It has reviewed the Terms arid Conditrons of the Cooperative 
Agreement Provisions and wlll coinply with them. 



The CITY agrees to perform the work required under this Agreement. hi performing the services under 
this Agreement, the CITY shall be deemed to be an independent contractor and not an employee or the 
Pioneer Valley Planning Commission. 

The Scope of Wo.rk-ls attached (see Attachment B) and wlll also Include the final Work Plan and.Logic 
Model approved by HUD. 

IV.. STAFFING: The CITY shall dedicate the key personne:I as presented In the grant application to provide 
the Scope of .Services. The CITY may not change or substitute l<EiY personnel without.the prior written 
approval of the Commission. The Cominlss!on reserves the right to approve or disapprove any staff or 
subcontractqr hlr~d by tlfe CITY. Any person working with minors Is subjEfcfto provisions of 105 CMR 
950 Criminal Offender Recqrd Checks. The CITY Is responsible for these checks when needed. 

·.a, Th.e CITY sh.~11 not assign a_ny Interest in this Agreement, i:fnd. shall not transfer any interest in 
the sa1ne, without prior written cotiseht of Commission. No slipcontract may be awarded by the 
OITY, the purp.ose of which is to ft..ilflll in whole or in p.art the services requir~d herein, wlthotit 
said written consent of Commission. Any subcontractor hired by the CITY will 1neet the 
requirements of applicable fe9eral and state procurement laws. 

V. COMPENSATION; Tlie Qommtsston shall reimburse the CITY a sum in an ~mount not to exceed Two 
Hundred Fifteen Thousand Dollars and Nb Cents ($215,000.00), Including direct expense$, based upon 
invoices submitted in the prespribec! format in Attachment F and the detailed budget in Attachment c. 

The QITYWill bill the Commission for services provided per this Agreement. Each bill wm be 
accompanied by a progre$s report,prepareg .by the CITY which des~ribes work to date. The CITY shall 
not be entitled to any 0th.er compensation from the Commission for its performance under this Contract. 

For' all t!Je sel'vic.es to be performed under this Agreeme:nt, inclusive of requireg meetings, the CITY shall 
be c6mpensated on a cost reimbursement basis for direct costs and tote\! hours workeq, in accordance 
with quarterly Invoices submitted by the CITY to Commission. Quarterly invoices shall docume.nt dates 
of service; hours, hourly rates and amounts by staff per$on, and a narrative of the work and products 
completed, organized by task(s) In 9ccordance with the Scope of Services. Bapkup invoices must be 
attached for reimbursement of any direct costs. All costs must be allowable, allocable an.d reasonable 
u·ncier cost piinclples of OMB-Clrcular A-87 or A-122. The IRS requlr~s that we report on Form 1099-
Mlsc., payments to a hon-Incorporated vendor of.at least $600 for services Including parts and materials. 

Payments to staff or consultants may not ~xceed the equivalent orGeneral Schedule 15, Step 1 O base 
pay rat~. See the Office of PersonnEil Management Website, www.opm.gov and its Salaries .atid wa·ges 
linl< for the current ba:se rate, which may be lower than the local rate. 

Invoices, qUµrterly progress rep.art$, completed deliverables and.match certification forms shall be 
submitt~ct to the· Commission within flve days of the end of eae.h quarter it'l accordance with the following 
schedule: October 5, 2011 and January 5, ·2012. Progress repo11s will use the template in Attachment 
H. 

Payment Will be made to the CITY, after the submission of invoices and reports in accordance with t111s 
section, within 2 weeks of the Commission being reimbursed by the w.s Oept. of Housing & .Urban 
Develop1'nent. HUO reserve~ thE;i right to withhold 5% of !he federal grant amount until the recE;iipt and 
~p·prova1 ,of the "Final Report." l.f HUD exercises this right, Conimtssion Wili distribute the flnal 5% of 
payments due lo be reimbu.rsed to CITY within two weeks of receipt from HUD after their approval of the 
Fin.~1 Report wt,lch may be after the end date of this Agreement. 

The CITY must receive prtcir wrltte·n approval from the Commission for any expenditure not speclfically 
provided for In this Agreement, which is thought to be blllable. The CITY is advised that any work 
undertaken wlthfri the terms and provislons·of this Agreement shalt be with th~ full knowledge and 



consent of Commission and any work pei1ormed without tJ1e prior written agreement-of C~rnmlssion, 
shall not be .considered as work under this Agreement and paym~nt {or such work w!II not. be allowed. 

VI. MAXIMUM PAYMENT AMOUNT: For all the services to be p~rforme.d under this Agreem~nt, inclusive 
of required meeiings, CITY shall be coinpensate·d ·upon the satisfactory compi~tipn of WQJk 111 
accordance with the approved Sc~pe of Work a.rid .Final \f\/orK PJan 9nd appr9yed by HOD. The 
amounts paid .to the CITY shall in no event exceed $215,000.00, unlesl> the coniract amount Is amended 
to allow additional work beyond the origin~! Spope of Work and ~uch amou_nt Is mutually ijgreed upon in 
writing by the Commission and the CITY, and approved by HUD. 

VII. COMPLIANCE WITH THE FEDERAL PROGRAM GRANT AGREEMENTS; Unless modified or 
changed by any special terms or conditions set fcirth In thqse grant agreements over~eeing the 
re~pective housing rehabllltatlon program, all activities authorlze.d by tlils Con_trac_t sf:iall be subject to and 
performed in accordance with the Master Ag·reement with th.e 'U:S· Departme~t of Housing and Ufban 
bevelopment (HUD) and all applicable federal, state, and local law$ <\Od reguJations, intli1ding but not 
limited to those cited within said Agreement, and any appllc.able r~glilations Issued by HUD. 

VIII. ASSURANCES: 

A, The CITY shall adhere to the requirements set forth in Title VI of the Civil Rights A.ct of 1964 (Pupllc Law 
88-352)"; Tltle Viii of the Civil Rights Act of 1968 (Public La.W 90-204) as arneli~ec_l; ~nd t_he Age 
Discrimination Act of 1975 (4~ y.s.c. 6101 et seq.); Section 402 of.the Veterans oftt:ie Vietnam Era Act 
(for projects of $10,000 or more); and Section 604 of the Rehabllllation Act of 1973 (29 U.S.C. 794}. 

B. The CITY shall not discriminate against any employee or applicant for employment because 9f race, 
color, religion, sex, age, handicap or national origin. The CITY shall take affirmative 9clion to ens.ure 
that appiicants for°emp/oyment and employees are treated equalfy, without regard to their race, c9tor, 
religion, sex, age, handicap, or national origin. Such action shall lnclude, but not be limited to, the 
following: employment, upgradf ng, demotion, or transfer; recniilmeht or" recruitment advertising; layoff or 
termination; rates of pay or forms of conwensation; and selection for training Including apprenticeship. 
The CITY sha.11 P.ost, In conspicuous places available to employees and applicants for employment, 
notices setting forth the provis!ons of this non-discrimination clause. The CITY shall state that all 
qualified applicants wlll receive considerallon for employment without regard to race, color, religion, sex, 
age, handicap, or national origin. 

C. Th'e CfTY shall adhere tQ the provision~ of Massachusetts General Laws Chapter 268A with r~spect to 
the Conduc_t of Publi9 Employees. In addition, no employee of CITY who exercises and functlon·s or has 
responsfbllllies with respect to the subject program during his/her tenu·re or for one (1) year thereafter (or 
sµch longer period as may be provided in O~c1pter 268A of the Massachusetts General Laws), shall have 
an lnteresi. in any contract or sub-contract, or the proceeds thereof, fo.r work to be performed in 
connection with Jhe program assisted unqer this Contract. The CITY shall Incorporate or cause lo be 
in¢orporat~d. In ali _su9h contracts or sub-contracts a provision prohibltln·g such interest pursuant to the 
purposes of the sub-section. 

Further the QfTY shall ~dhere to the provisions of fhe Hatch Act (5 U.S.C. 1501 et seq.) which limits 
polltlcal .actlviiies by employees Whose principaf employment Is In connection with an activity whicli Is 
financed In whole or In part by federal funds. 

D. For a period ~f seven years, the QITY s~~II mairtain in accordance with 24 CFR Part 85, those·books, 
records, documents, i_ncludlng but not limited to records, accounting tecords and purchase orders that 
are sufficient to clocument that activities carried out were in accordance with all applicable laws .and 
regulat1011s. Th~ records shall contain all infQrmalion pertafning to grant awards, authoriz~Uons, 
obllgailon~ unobligated balances, assets, llabjlitles, ouilays, and Income. The CITY shall upon request 
turn over all of sald records· to the Com(llission. The records shall be maintaf ned for a period of seven 
y~ats from the date of p"rogram close-out, or if such records become the subject of audit findings, until 
such fintjings are resolved, whichever Is later. 



E. The CJTY shall make all books, accounts, records, reports, files and olher papers, things or property, 
thatrelate to the actiiJltles under the Agreement, avaiiable at all reasonable times for inspection, review, 
and au·d1t by the. Commission, DHCD, Its authorized representatives, authqrJzed repre~e_ntatives of HUD, 
the 1t1spector General of the United States, or of the Commonweal!~, the Auditor-of the C91nri1qnweaJ(h, 
and the U.S. General Accounting Oftice or any other authorized loc~I. state or feoeral official or 
r~pres~ntative. 

F. In acc9rd~nce with the Drug-Free Workplace Act of ·1988 and Commission's Drug and Alcoh<;>I Free 
Workp[ace P_ollcy, the execu"tiOn of this contract shall serve as certification that the CITY will abide by 
Commission's prohibition against the unlawful manufacture, distribution, dispe·nsatlon, possession, or 
use of alcohpl or ia controlte~ subStance In the workplace, and further, that a violation of this prohibltion 
Is sufflclMt grounds for termination of this agreement. 

I_X._ SEPARABILITY & APPLICABLE LAW: In the ~vent that any provision of this Agreement shall be 
deemed lnva·lfd, unreasonable or uhenforceable by any court of relevant JUrlsdlciion, such provision shall 
be strickeh ·from the Agreement_ or modified so 1:1s tp render it reasonable, aha the remaining provisions 
of this Agreerne1i!, or t~e modi(ie_d provisi6ri as provided above, shall cohtlnl1e in full force and effect and 
b,e binding upon the partie~ so long .as such remaining or modified provisions reflect the intent of the 
parties as of tne date. of this Agreement. This Agreeri1ant shall be construed In accordance with the laws 
of tbe Commonwealth of Massachusetts. 

X.. AMENDMENTS: No amehdnwnt to-this Agreement shall be effective unless it is In writing, signed by the 
tjuly authorized representative~ of all parties, arid complies with the provisions of this Agreemei1t, and all 
othE?r rE!gulatlons and reqlJireinents of law. 

XI. TERMINATION: 

A. The Commission may suspend or terminate thl.s Contract by providing the recipient with fifteen 
(15) days written notice for reasons outlined as follows: 

1.- Failure of the CITY, for any reason, to fulfill In a timely and proper manner Its obligations 
under this contract including compliance with applicable federal, state or local laws, or 
regulations, and such procedures or guidelines as may be established for the 
Massachusetts Community Development Block Grant-Small Cities Program, 
Massachusetts HOME Program or the U.S.D.A. R·ural Development Housing 
Preservation Grant Prograin; 

2, Su~mis$ion by the CITY to the. Comtrilssion of reports that are conslstently and 
continually late, Incorrect, or Incomplete In any material respect; 

3, Cancellation, revocation, suspension, or termination of those State or Federal Gra11t 
Agreemehl!i provldin·g fllnqing for the Pioneer Valley Planning Commission administered 
housing rehabilltatloh programs. 

4. Violation of Section VIII. F. of this Contract. 

5, A determinaUon by the Commission that the CITY has engaged In fraud, waste, 
mismanagement, pr misuse of funds, or criminal activity with any funds provided by this 
Contract. 

Except in the case of a suspension or termination r!,lsultlng from 3. or 4. above, The 
CITY upon receipt of a notice to suspend or terminate this Contract shall have fifteen 
( 15) days to reply in wrltfng, if CITY does not concur with the reasons for the. suspension 
or termination. 



B, The CITY may suspend or te(minate this Contract by providing the Commission with fifteeh (15) 
days wfitten notice for the following reasons: 

1, F!lilllre. by the Commission to pay the fee In accordance with Article V. 

2, Actions or inaction's by tlie to.Wn or the Commission which serlously hinder the CITY's 
ability to perform.Its obligations in accordance with this Agreement and applicable 
federal, slate, or local law~ 

3. A reasonable determinalion by the CITY that the satisfactory completion of one or more 
of the agreed upon activities Ts rendered improbable, Infeasible, inipossible or illegal, 
without fault of the CITY, provided however that the CITY shall tlrst have 

a. advised the Commission of the reasons for the determination, and 

b. developed and proposed such solutions as appear feasible, and 

c. sought to negotiate an amendment of the Agreement with the Commission, and 
such efforts have not satlsfactorlly removed the Impediment to completion. 

C. In the event of suspension or termination, the Commission shall pay the CITY for services 
rendered through the date 0f suspension or termination. 

\ . 
XII. ASSIGNMENT AND SUBCONTRACTING: Inclusive of Section IV. of U1is Agreement, the CITY may not 

subcontract, sell, transfer, assign, or otherwise dispose of this Contract or its rights, title, or interest 
therein, wllhout the prior written approval of.the Commission. 

XIII. NON COLLUSION AND/OR FRAUD: The CITY agrees to perform this contract In good fa!th a_nd without 
collusion or fraud wiih any other person and shal,1 not cause to Interfere or influence any related contract 
or program as a result of the services agreed upon hereunder. 

XIV. LICENSES: The CITY shall procure and keep current 13ny licenses, certifications, or permits required for 
anY. activity to be ondertaf<en as part of the Scope of Services, Attachment B, as required by state and 
local laws and regulations. 

XV, CONFIDENTIALITY; The CITY will protect ihe privacy of, and respec{ the confidentiality of Information 
provided by, program participants, consistent Wil!l app_licable federal and state regulailons, including 
M.G.L. C. 66, Section 10, and 201 CMR 17:00 regarding access to public records and the protection of 
personal information. 

xv, .. PUBllCATION, REPRODUCTION AND US!= OF .MATERIAL: All published nwt~rials Including, Without 
limitation, reports: m·c\nUals, pupl!c~tions, pamphlets, brochures, adverlisemen\s, mas_s mallir19s, no_tlces 
and arllcles prepared under this agreement witti the CITY and ·at1y_subcontrac.tors of the .CITY shall be 
Iha property of the Commission or as agreed upon ih the Assistance Agree(nent petween Commission 
and HUD. 

No material, Including computer software, prepared In who!~ or in part under this agre~r:nent, shall be 
subject to copyright in the United Slates of America or In .any country except with the p·riorwritt~n 
approval of the Com111ission. The Commk;slon sha!I have unrestricted aulhorily to publish, disclose, 
distribute and otherwi~e use, in whole or In part, any reports, data, com·puter softwc;ire, or other mat~rlals 
prepared under this agreement wlt{l the· grantee and aoy subcontractor of fhe grantee. Any materials, 
which have been previousiy prqtecte_d by copyrlgh\s and _are used PY the grantee In the performance of 
this agreement, should not lose the copyright status by being so u~ed. 

XVII. INDEMNIFICATION: The CITY shall indemnify, defend, and hold the PVPC harmless from and again·st 
any and all claims, ~lernand, liabilities, actions, ·c~uses of actions, cost and expenses caused by or 



·1 

arising out of the CITY1s breach of this Agreement.or the n_egligence or misc_onduot of the CITY or the 
CITY'S agents or employees in the completion of the services or products covered by this Agreement. 

XVIO, AVAILABILITY OF FUNDS, The compensation provided for by this agreernent is subject to the 
continued avallablllly of funds for flnanclal assistance and the continued eligibility of the Commission and 
the CITY to receive such funds. · 

XIX. ATTACHMENTS: The following Attachments are herby incorporated inlo and are qn integral part of this 
Contract: · 

• Attachment A: HUD Llvabllily Prlnciples Certification 
o Attachment B: Detailed Scope of Work 
0 Atta.chme.nt C: Detailed Budget 
P Attachmerit D: Contract aetween HUD and CRCOG 
o Attachment E: Cooperative Ag·r13ernent Provisions 
o Attachment F: Reimbursement Request Form 
• Attachment G: Match Certification Forin 
• Altachtnent H: Progress Repott Form 

In witness whereof, the Coh:11.nfsslon ;3nd the CITY have executed this Awe.ement as of the date fndi9f}ted above. 

Pioneer Valley Planning Comt slon • 

. -r- -(J~,,,_ 

Date_~/-=(}'-. ..L../-=-g_-/._._/ __ _ Date_. -=-.c...· ___________ _ 

Approval of Contract as lo Apf.)ropriate Procurement Method 

Dc!te / 0 / 18-{ 11 



ATTACHMENT A: UNDERSTANDING OF i-lUD-Dcrr-EPA PARTNERSHIP. i:·oR SUSTAINABL~ 
COMMUNITIES; LiVABILITY PRINCIPLE'S CERTIFICATION 

Pioneer Valley Plannil19 C.ommisslon 

This work will be funded, In part, by a HWD Sustainable Communities Regional Plan11lng Grant, whose purpose 
Is to support metropolitan and mt1lti-Jurlsdlctfonal planning_ efforts Jha.t Integrate houslrig, land use, economic and 
workforce development, transportation, and Infrastructure lnvestrtjents. . 

The contractor certifies that all staff who are likely to work ph this contract, If awarded, have read about the 
Uvabilily Princlples described on the follO\vlng website and understai1a and support the concepts i;lescribed. 

Website: htip://Vo(WW,epa.gov/smart9rowth/parhiership/#livabllityprinclples 

(Name of Person S.igning Proposal) 

~rrr I)/:° (;.lh~l'U 
(Name of Business) 

(Date) 



ATTACHMENT B 
DETAILED SCOPE OF WORK 

SCOPE OF WORK 
CONNECl'ICOT RIVER.W ALI< & DIKEWAY 

CIUCOPEB SEGMENT 
CHlCOPEi!, MASSACHUSETTS 

RBVISED 8/25/11 

The City of Chkop.ee is seeking Engitteering Sel'Vkes to C9J?\plete engineering an~ qesign plans fo~ the 
Connecticut Riverwalk and Bil<eway Project in Chicopee, fyf A. T.he River walk will conH11ue from U\e existing 
Co1U\ectkut Riverwidk and Blkeway in Spi'ingfield at the Sprlngfield-Chicop~~ city line and co11tinue north 
along the Connecticut-River tel'lninati.ng at Nash Field in the WJ!iimnnsett sectiqn of Chicop~e. Tl1e design shall 
include two (2) altematives to cross U1e Ch.icop_ee River. 

Project Route Description 
The Connecticut R1verwalk nnd Bikeway 41 Chicopee has three segments, including the Northem, Sou them and 
R(vel' Crossll\g segm:ents (see map), due to right of way and fundini considerations. 

• The Soutl\ern Segment 0£ the Connecticut Riverwalk and Bikeway Project in Chicopee will begin at U\e 
ter.min4s of the existing Connecticut Riverwalk and Bikeway (Springfield Section) and c;ontinues north 
betwfi!en fue Connectic;Ltt Rivet· and U1e flood dike to Plainfield Sfteet. There the 1·oufe will become a 
striped on-road bike route following Plainfield Slteet, and proceeding norfu 011 Ce11ter Street. Frout 
Center Street, it will co1mect to the I-391 right-of-way aiHl lowe.t· einbauk1,nent, wl~ere it will again 
become an off-l'oad patll. It will continue north eventually i'tlnning beneath the piered section of I-391 
to Depot Street This segment contains both on road and oft road btkeways. 

• The River Crossing Segment shall evaluate and design two options fol' ct·ossing U\e Chicopee River. 
Op Hon One begins at Depot Sh·eet, crosse~ under the railroad tracks, runs west to Delta Park at the 
confluence of U1e Chicopee and Conn~ctjcut Rivers. There the Rivetwnlk will cross the Chicopee IUver 
on a new bl'iclge and co1~{#tue north to the the Medina Sh·eet Boat Ratnp. Option Two wHl involve 
routing the Rivei:waJk acrnss U\e river on existing bl'iclges on Springfield Street. 

• Th~ NorU1em Segn'l~nt 0£ the Connecticut'Rivenvalk and Blkeway Project will begin at Ute the Medina 
Street Bo.at Ramp aud continues north between fue Conneclicut River and the floo~ dike to Nash Field. 
It includes <J. p.i:oposecl 3 meter (10 feet) wide pa'tlt located at the l'iver sicle toe of a flood dike along the 
CQn.nedicttt Rivet'. 

• The Riverwalk design plans will also include connecliol)S to the Chicopee Rivet· Can11l Pati,, Exchi\nge 
Streef, the potenfial Delta Park .recreation area and Nash Field. 

Design Hislory and Project Goal 
Design and enginee.l'i.ng work on fue Com1eclicut jliverwalk in C_hlcopee was initiated in 1998 under a conltllct 
wlni Vanasse Hangen Brnstli..n. fo 2008, work w~s ferin4\afed oJi. the project. A,t that Ume, the pi:oject had 
partially completed 25% design aitd eng~eering plans, but a 25% clesignheiufag lmd not been 1:ompleted, 

The goal of Utis pi'Qjec~ is to con'lplete 100% engineering and design plans to MOOT specifications and foll PS&E 
(Pl~ns, spe_cs and estimate), to respoi1d to all MOOT coinments and secure final MOOT apprnval. 

Steps to Re-start Project 
The following outlines tl1e i\ecessaiy steps to re-start the project by segment: 

NQrthem Segment 



.Originally developed using aerial survey and assessors plans in metric units, the base plnn will reqt_t~re updating 
to English Un.ifs v.iith on-the-grot~nd field survey from the limits of the Southern Segment.(appr~xima.teiy 
Medina Sh·eet Boat Rarnp as d~s.cribed above) to Nash Field, pick-up flagging of wetlanc{ resou.i'ce areas~ 
research of property owners and city righ~ of way as it relates to the Army Corps of Engineers Flood Conh·ol 
System. Upo11 completion of the base· plan in 40 Sc11le Auto~AD {ormat, prepare updated 25% design 
stMnissibn plans using the New l:llglny~y Design Guidebook ret~ased in 2006 for conformance to cun'ent 
~assHighway Standards including Pr.elimlua.1y ID.ghfof Way Plans. The Early Envil'onmental Coordination 
Ch.~cklist, prepai:ation of an Environmental Nptific~tton Form (ENF} ~d Categorical Exclusion (CE) Checklist 
w.ut be completed ·as one permitting effort for both Segn1ents to assess impacts and inininii.ze duplication. 
Updated r!;!_spo1i_~es to pi'evio\1s 25% comments from MassHi~hw~y aifrl other agen.ci~ will be prepared and 
suhmitted wLth the 25% desigri_. · 

Sop.them Segment 
Qn-tl,e:grouitd field survey ,vas c<;nupleted from Pfainfteld Sh·eet to Ex~hange Sb:l!et/Qepot Street preyiot1sly by 
Hel'itage Sutveys in 2006 in English Units and included the off-road path requirements for the i;ectio11 beh\l~~n 
the Railroad Right of Way and I-39~ Slope; however, additional survey coverage will be.required fol' the oit toad 
segments from Exchange Sh·eet to Springfield Street and the off-road com1ecticin to Medina Street 13ciat Ramp for 
the Northern Segment, pick-up flagging of wetla.nd resource areas, research of properly owners and city right of 
wa.y. Upon completion of the base pl11i1 in 40 Qcale AutoCAD format, prepare 25% design submission plaitS 
tts.ing the l'{ew Highway Design Guidebook released in 2006 for ~0~1formance to c(1rrent MassHighway 
Standards ir\CludirJg Preliminary Right of Way Plans. The Bllrly Envit'o~1mental Cool'dination Chec'klist, 
Environmental Notification Form (ENF) and Categoric<1l Exclusion (CE) Chec~li.~t described above will be 
completed as one peri:nilting effort for bo.th Segments to assess u11pacts amt minimize 'duplication 

. Overall Scope of Work 

The selected consultant will complete the 25% to 100% eng!11eeri.ng and design process resulting in a J,id 
package that is ready fol' aqvert:lsing by IyfassDOT, Engineering services shall include, l)ut not be Junited to, 
conductingnecessaiy surveys and preparing all necessary plans, cross sections, rlght-of-way plans, estim~tes, 
reports, permit applications and bi(i documents in accordance with the policies and procedures of Ma~sDOT. 
Th~ project will bel'eviewed by MassDO'f at the 25%, 75% ai1d 100o/o PS&E stages with design and 
envirnnmental review checklists required at each stage. The consultant will also be respo1is1ble for consh·uction 
phase servic~s such as bid review, shop drawing review/ approval and advice during consh·uction as may be 
l'equlred, 
The design shall conform to Ute Mass DOT current.standard -specifications a11d be consistent with the 2006 
Mass Highway Project Development nnd Design Guide, AASHTO Guide for the qevelop111ent of hi~ycle 
facilities, nll late~t versions of Mass DOT Directives and per the latest Policies and.Di.rec.lives and all ~'flleyant 
laws. and 1·egulations including MassDOT's Stai1dard Frnvlsions for Co1isti.Itant Cohh'acts, 1993 edition, as 
aJ1plicab1e; and to federal regulation _23 CFR 172, Aclmfoish'ation of Euginecl'.ing and Design Related Service 
Conh·acts. Additionally a 25% Traffic ~ngi.neeri.ng checklist s1nd WaJe1• Quality Data Form is nlso required. Prior 
b;> award of tl1is conlract Ute cl~sign cqnsQltant will be required to cohtplete a "Scoping Workbook" tltat will be 
submitted to Mass Dar for approval. In completing the workbook, ref~r to the Standardized Scope of Services 
Guidance for Preparing Workhour Estimate Forms for Consultant Setvices. · 
MnssDOT will advertise the project: for bids, awa1·d, and ov.ersee the construction in accordance with 
Massa~husetts ·General Laws Chapter 30 Site Work. The follQwi.rtg pr9gram elements are intended to serve as a 
guide fqr designers in preparing U1eir respectiveteclutical proposals ~11d shall i11ducle1 but not limited the tasks 
below: 

1. Jirojed Design and Review. The t:ousultant will be required lo reyiew the existing do·cnntetitaHon and plans 
and it1c0l'po1·ate a~ty n~w ·needed infol'mation to comply with all Mass DOT requiremetits inditding any ~hanges 
from the metric system to E~gllsh units. The consultant will be requil'ed to prepare a detliiled project outline 
witl1 timelincs and dates with. tl1e City for nil tasks t.hat will need to be completed, As outlined in t11·e 2006 
MassHighway Project Developmen.t a.11.d Design Guide, 25%, 75% and 100% PS&E design submissions will be 
required and reviewed at each. stage, Response to all Mass DOT iind other comments must be completed and 
final pla_ns approved by Mass DOT. 



2, Smveys and Controls: Review plans for accuracy as they relate to existing- condHions in the field, C~mduct 
supplemental topographic and/ or ~etriiled gi·Qm1d survey that meets all requireriients of Mass DOT. See 
Attachm~.nt D for a Joc;:tis of the proposed path. · 
3. E1.wironme~tal Permitting and Coo1·dinaU.oit: The consultant will prep.are nil necessal'y documents and 
pei'mit rippllcations to receive all i:eqtii.r~d environmental approvals. · 
4. Eas_ein_ent~/Right-of-Way Plai1: Prepare Right-of-Way Plans and assist L·he Cl.ty in securing the Right-of-Way 
c(lrtificate. The project will be constructed _primadly on land owned by the City of Chicopee ~nd the 
Massaclnisetts Deparbnent of Tra.nsporration. The consulhml: will also be require·d to assist 1:he City in the 
ac<J.uisiti.o,n of.any needed takings in fee, temponuy construcHon easentents, permat\ent ease_ni.ents or l'ights ·qf 
enfry in terms of defining tl1e·boundaries and the preparation of order of takit1g and recqrdahle plans. 
5. Public Outreach: Public communication and meetings will be required to liste1i-to _ap.d address is$ues re{~ted 
to !:he final design of Phase 2 of the Bike Path. 

1J It ls expected that two (2) public meetings will beJleld by !:he City fo:Ilowing- .llpdating of the preliminmy 
ROW Plans al).d the incorporation of any outsm~1ding Design Public Hearing o.r MassDOT review 
contmehts. 

o Attend four ad(titional meetings with the City and MassDOT, one each to discuss 25%, 75% atid 100%. 
review comments, and one additional meeting as may be required. 

6. Co111;1truction Phase Sel'vices: Review bids, review shop drawings aud provide advice during construction 
as may be. requ.ired. 

Detailed 25% Design Tasks Needed 
The foUowi.ng specific tasks provide additional detail for steps required to re-start the 25% design plans 
(required in Task 1 of U1e OverallScope, above): 

1,0 Field Smvey 
1.1 Re-establish survey conh'ols points in U1e field fo achieve closed set of baseJines in English Units (NorU1em 
Segment) 
1.2 Collect topogt·aphic survey and surface detail within tl~e pl'oject limits ii, 1~83/1988 horizontal/vertical 
datum in accordance wiU1 MassHighway datum requirements and Mass GIS (Both Segments) 
1.3 Collect topographic survey and smface detail foi; on-road pathf~o)n Ex~hange Sb:ee~ to Sp,;lngfield Sh·eet 
then off-1'oad to Mediria Street Boat Rainp (Southern Segment) 
1.4 Picl<-tip ·, new' wetland flagging wiU1 elevations in the field (Both Segments) 
1.5 Res·earch J_Ught of Way and Property Ow.µe1; .in.fo~·maH01't with street addresses froll.\ Chicopee Assessors 
(Both Segmet)I$) 
1.6 Research and loca~e updatecl underground utiijtie.s from record plans and City files (no inverts due to grade 
ci,anges al'e a.nticipitted) (Nol'then\ Segme11t) 
1.7 Research and locate underground utilities from record plans and City files for on-road path area (Southern 
Segmet\t) 

2,0 Environmeutal (Tasks for both Northern and Southern Segment!!) 

2.1 Eady Environmental, ENF and CE Checklist: VHB will prepare am{ submit co1'!-'espot1clence to tl1e Chicopee 
Historical ConunisSion, the Natural Hei'itage and Endange~ed Species Program., DCR, 1\t,my Corps of Engineers 
and the U.S. Fish and Wildlife Service, requesting information on potential resomces witltin the project limit$. In 
addition, an Etwiroiunental Notification Form (ENf) <lJ.l~ Categol'ical Exclusion (CB) Checklist will be prepared 
t~ document foe-project does not require the p,;epa:i:aJton of a MHP A Environmental Impac_t Repol't and. NEPA 
En.viromnental Assessnient or Environmental Jn1pact Statement. · 

2,Z Wetl"1J.d Delineation: The project area was i.J.1itially delineated in Apxil 2000. The existing flagging will not be 
evident now, eight years later. VHB Environmental Scie11tists will visit the project site to r_eview th~ sul'rounding 
area and delineate regulated wetland resource areas subject to federal, state oi• Iota.I jurisdicti.01, [Bor4ering 
Vegetated Wetlands {BVW), Isolated, Vegetated Wetlands and l3ank}. Wetland areas will be delineated with 
m1iquely immb·ered plastic surveyors flagging. A sketch plan will be prepared to assist survey location Qf Ute 
~ag~ng. 



2.3 Hazardous Material Review: TI\e project area will be rev1ewed for the. presence of known reI~ases and the 
status of tl\~ events. An BDR file review of state and federal data bases will ideritify ahy ~nown and reported 
releases witlliu 500 feet of ti,e project area. The rnsults of the EDR sea1·ch will be summarized in a 1nemol'andum 
Mgn)igh~Jg.any releases, spills or eidsti.t,\g conditions that may-impact the project area. 

~-4 Natural '.Heritage and Ei\dangere~ Species Pl'Ogt~m Direct Filing: Ilstimated and Pdority Habitat follows the 
~oi:mecticut River throughout the project area. Since wo~·k will be conducted within d~ ignated priority liabitat, 
they w_ill require a direct filing with the progi·ain for review and a determination if the project will resuft in a 
"take" of the stat~- listecl protecteq spedes. VI-IB will provide a direct filing to the NHES!.> and coordinate on 
this issue to determine if a take will occui·. If the NH ESP determines the project Will r~sitlt in a take, a_ 
Conservation and ManagementPermi.t will be 1_\eeded. This proposal dcies not iilclnde a Co11servation ancl 
Management Pel'mit; thfs will be an amendment. 

3,0 25% Design Plans (Northern Segment) 

3,1 T,Jpclate staJtons1 add cQordinates, update index and manually update plan references fo1· project length from 
Me~·ic; to English Unjts 
3,2 Up~ate typicnl sectio.ns, dimensions, nomencl_ature for increased path width from 9.84 feet to 10 feet 
3,3 Prepare new general c<;mshw::tion plans and profiles 
3.4 Prepare Landscape Treahne~1t details for scenic ~verlooks . 
3,5 Investigate Bike/Pedestrian IMdge Options at Paderewski Sh'eet fol' prcparin'g Structural Type Study using 
prefabricated opttons · 
3.6 Prepare Preliminary Right of Way Plans fil\d Parcel Summa1y Sheet in English Units 
3,7 Pr~pare preliminary cost estimate using updated nomenclature and calculations to English Units 
3,8 Prepare p1'eli_mina.ry traffic sltlpi.ng and sigt,age plans/ schematics 
j,9 Prepared Highway Design Checklist to comply with MHD Standards 
3.10 Pr~pare updated responses to 25% design comments based on project impacts and recent correspondence 
Ouly 14, 2008) from MHD 

4.0 25% Pesign Plans (Soµthern Segment) 

4.1 Prepare title sheet, legend, general notes 
4,2 I'repare 5-6 typical ct·oss-sectlo11s for vnrious path alternatives (on/off-road) 
4,3 Prepare horizontal alignment plans for the following: 
• 2000 If off-l'oad - Plainfield Street/Dike Flood Wall 
• 800 If on-road - Plainfield Sh'eet to Center Street 
• 2400 If on-road - Center Sh'eet to I-391 
• 3100 If off-road - I-391 ROW to Exch~nge Sh'ee°t 
• 1000 If on-roa_d - Exchange Stre(:!t to Spl'ingfield Street 
• 800 If on-road~ Springfield Street to Medina Sh'eet Boat Ramp 
• 1200 If off-ro_ad:.. Medina Street Doat Ramp to ptUnp statlcin (Broadcast Way) 
4.4 Pl'epare profile des_ign for of(-mad segments (approx. 5,500 If) and 011-road segn1etits (approx. MOO If 
excluding Center Street) · 
4.5 Prepare Landscape Treatment details for scenic overlooks 
4.6 Prepare preliminary h·affic sh'iping and signage plans/ schematics for on/ off-road path 
4.7 Pi'epare Preliminary Right of Way Plans and ParcelSiunml\ry Sheet 
4,8 Pre·pare Preliminary Cost Estimate for progrnll\ming the project for construction 
4. 9 Prepa_re Highway Design Checklists to comply with MHD Standards 



AiTACf.lMl=NT .C 
DETAILED BUDGET 

CostAllocation Plan 
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Task 1: Route Assessment 

Task 2: Field Suniqy 

Task 3: Complete 25% Design including 25% 
Preliminary Right of Way Plans 

Taste 4:· 25% Eariy Environmental Coordination, 
Federal and State Permitting (NEPA/MEPA) 

Task 5: Br.ldge Design 

Taslc 6: Flnal"oesign (75% and· 100% Design) 

Task 7: Final Right of Way Plans and Recordable 
Plans for Easements t\ttd Takings 

Task 8: Appraiser to Acquire the Right of Way 
by Eminent Domain Proce~s 

Project F.unding Sources 

HUD-SCI: $215,000 

MassDOT (anticipated): $335,000 

TOTAL: 

or lHf ,. '",·) ·, j •• ,:-i,~k ~.ti, _11/1;_ ':'!-'·.-: \ "'i,' ',:'. 

$20,000 
. . 

$45,000 

$70,000 

$2!),000 

$150,000 

$200,000 
.. 

$20,000 

$25,000 

$550,000 
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Commonwealth of Massachusetts 
Executive Office of Energy & Environmental Affairs 

Department of Environmental Protection 

Charles D. Baker 
Governor 

Karyn E. Polito 
Lieutenant Governor 

One Winter Street Boston, MA 02108 • 617-282-5500 

November 29, 20 l 6 

U.S. EPA New England 
Attn: Frank Gardner 
5 Post Office Square, Suite 100 
Mail Code: OSRR07-3 
Boston, MA 02109-3912 

RE: STATE LEITER OF ACKNOWLEDGMENT 
Ci(I' of C/1icopee, Application for EPA Cleanup Grant Funds, Former Uniroyal Building 27 

Dear Mr. Gardner: 

Matthew A. Beaton 
Secretary 

Martin Suuberg 
Commissioner 

I am writing to suppo11 the proposal submitted by the City of Chicopee (the "City") under the Fiscal Year 2017 U.S. 
Environmental Protection Agency (EPA) Brownfield Cleanup Grant Program. Funding from the EPA will assist the 
City in the abatement of hazardous building materials at Building 27 of the former Uniroyal facility to prepare the 
structure for future demolition and redevelopment as a parking garage facility to support the redevelopment of the 
entire Uniroyal property. This property is part of a larger redevelopment project known as "RiverMills at Chicopee 
Falls" which encompasses 65 acres of post-industrial Brownfield properties along the Chicopee River. 

On January 23, 2015, Governor Baker signed his first Executive Order, creating the Community Compact Cabinet, 
in order to elevate the Administration's pm1nerships with cities and towns across the Commonwealth. Lieutenant 
Governor Polito chairs the cabinet, which concentrates financial, technical, and other resources at the state level to a 
select group of projects including Brown fields. The City's compact was signed on August 19, 2015 ensuring any 
funding provided by EPA will be supported by a focused commitment of state resources. 

We greatly appreciate EPA's continued suppo11 of Brownfield efforts here in Massachusetts! 

Sincerely, 

1 vfUt! in ft?;,, 1f 

Rodney Elliott 
Brown fields Coordinator, Bureau of Waste Site Cleanup 

ec: Lee Pouliot, Planning Director, Planning Department, City of Chicopee 
Cynthia Pawlowski, Brown fields Coordinator, MassDEP Western Regional Office 
Caprice Shaw, MassDEP Western Regional Office 
Angela Gallagher, Assistant Brown fields Coordinator, MassDEP Southeast Regional Office 

This Information Is available In alternate format. Call Michelle Waters-Ekanem, Diversity Director, at 617-292-5761 . TTY# MassRelay Service 1·800-439-2370 
MassDEP Website: www.mass.gov/dep 

Printed on Recycled Paper 
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Ranking Criteria for Cleanup Grant 

1. Community Need 
a. Target Community and Brownfielcls 
Conununity and Target Area Descriptions: The City of Chicopee has undergone an urbanization 
process that began in the early 1800s. Chicopee's industrial history began with three villages
Chicopee Falls, Cabotville and Willimansett. The targeted Site for this Cleanup Grant proposal is 
located in the northwest corner of Chicopee Falls 

Chicopee Falls is a post-industrial neighborhood that originally developed at a nahirally 
occurring waterfall on the Chicopee River. In 1822, the Boston Associates realized the value of 
the falls as an energy source and purchased rights on the river for mill construction. Chicopee 
Falls' mill village character served as the backbone of the neighborhood's built environment. At 
the height of production, the mills in Chicopee Falls employed some 7,000 residents, many of 
whom lived in mill-owned housing. However, the latter half of the 20th century brought the 
trends of population deconcentration, Urban Renewal and deindustrialization that destroyed the 
neighborhood's mill village character. 

Working and middle class people migrated from Chicopee Falls to its immediate suburbs during 
the post-World War II era. The vast growth of Chicopee' s suburban areas proved to be a 
dramatic drain on the City's urban neighborhoods such as Chicopee Falls. Apartment homes 
emptied, storefronts closed and the brick buildings along East and West Main Streets were razed 
and replaced with strip malls. The network of tree-lined residential streets woven throughout the 
neighborhood was decimated as multi-family homes were razed and sprawling Urban Renewal 
housing projects were built. 

By the Vietnam era, full-scale deindustrialization had stripped Chicopee Falls' of its remaining 
vitality. Uniroyal, Inc., the major industrial entity in Chicopee Falls, ceased operations by 1980 
and was sold to the neighboring Facemate Corporation, which failed in its attempt to create the 
Chicopee Industrial Park before going bankrupt in 2003. Since 1980, the Uniroyal Site ("the 
Site") has sat largely vacant- no longer providing the jobs and economic activity responsible for 
the neighborhood's development. Intensifying economic and environmental crises continued to 
repel commercial investment interests. Diminishing property values and the severe 
environmental hazards present at the Uniroyal Site resulted in challenges to neighborhood 
livability, public health and safety. Deterioration of the neighborhood's built environment 
combined with the social repercussions of the loss of a major economic engine make the 
remediation and redevelopment of Uniroyal critical to revitalization. 

Today, Chicopee Falls is no longer recognizable when compared to its original design as a 
walkable, vibrant neighborhood. Now the neighborhood consists of a building stock with diverse 
yet segregated uses, including low-to-moderate income residences, commercial buildings, light 
industrial operations and public services. 

Demographic Information and Indicators of Need: Chicopee Falls consists of two U.S. Census 
Tracts: 8107 and 8108, with the Site being located in the latter. Tables I, II, and III outline 
population, housing stock and demographic data for both census tracts and the Chicopee Falls 

Chicopee, Massachuselfs - Uniroyal Building #27: Narrative Proposal 
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neighborhood. The high unemployment and poverty rates show that the residents are 
underserved by a weak local economy. Compounding the lack of opportunities for the 
disadvantaged residents is an aged and disproportionately costly housing stock, which is shown 
in Table III. These data confirm that Chicopee Falls contains a significant population of 
youth, seniors and low-to-moderate income citizens whose health, welfare and environment 
arc negatively impacted by the presence of Brownficlds within their neighborhood. 

Table I. General Population and Financial Indicators 

Target Community 

Census Tract Census Tract Chicopee City of Hampden 
Massachusetts United States 

8107 8108 Falls Chicopee County 

Population 6,151 3,823 9,974 55,298§ 463,490§ 6,547,629§ 314,107,084 
,_ 

Population 4,394 3,823 4,156 2,422§ 751§ 840§ 87§ 
Density/Sq.Mi. 

Unemployment 13.3% 10.6% 12.3% 5.9% 7.6% 4.6% 5.0%0 

Rate 

Poverty Rate 16.4% 18.1% 17.1% 12.9% 17.7% 11.6% 15.6% 

Per Capita $26,775 $21,738 $24,844 $25,251 $26,249 $36,441 $27,319 
Income 
Median Hshld 

,_ 

Income 
$49,229 $40,202 $45,690 $47,276 $50,036 $67,846 $53,482 

Table II. Population Vulnerability Indicators 

Target Community 

Census Tract Census Tract Chicopee City of Hampden 
Massachusetts United States 8107 8108 Falls Chicopee County 

Veteran Status 12.3% 5.9% 10.0% 5.4% 6.2% 5.7% 5.1% 
,_ 

Disability 20.1% 10.5% 16.7% 19.0% 18.6% 13.5% 14.9% 
Status ,_ ·-

Percent 23.50% 33.90% 27.5% 22.9% 33.9% 25.0% 37.2% 
Minority 
Less than HS 17.3% 14.0% 16.6% 18.5% 19.2% 11.0% 15.0% 
Education 

Population < 19 23.50% 26.40% 25.2% 23.7% 26.3% 24.2% 26.3% 

Table III. Housing Stock Indicators 

Target Community 

Census Tract Census Tract Chicopee City of Hampdc11 
Massachusetts United States 

8107 8108 Falls Chicopee County 

Renter- 39.0% 59.1% 47.2% 43.1% 38.5% 37.7% 35.6% 
Occupied Rate 
Hshlds >HUD 43.6% 48.7% 45.7% 40.0% 43.1% 42.4% 42.2% 
Burden* 
Hsng Built Pre- 47.4% 64.6% 54.4% 33.9% 31.7% 34.3% 13.3% 
1939 
- All data from the 2014 American Community Survey 5 year estimates. Margins of error not accounted for in the above data. 
- § Indicates data from 2010 U.S. Census. 
-

0 Indicates data from the Bureau of Labor Statistics (The Emplo}1nent Situation - March 2016). 
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The Massachusetts Office of Environmental Affairs (EEA) lists portions of both Census Tracts 
8107 and 8108 as meeting two of four Environmental Justice population criteria: households 
earning 65% or less of statewide household income and 25% or more of residents are minority. 
The Massachusetts Department of Environmental Protection (MassDEP) classifies Chicopee as 
an Economically Distressed Area (EDA), defined as an area within the Commonwealth that is 
eligible for targeted assistance under the Commonwealth's Brownfields Act. Further, the 
Community Development Financial Institutions Fund (CDFI) lists Census Tract 8108 in 
Severely Distressed Status and Tract 8107 in Eligible Status for the New Market Tax Credit 
(NMTC) Program which the CDFI administers. Such classifications are based on demographics 
including income, poverty and empowerment zone status. Chicopee is a federally designated 
Entitlement Community per the U.S. Department of Housing and Urban Development (HUD), 
with all block groups in Tract 8108 and three of the five block groups of Tract 8107 defined as 
having 51 % or greater total number of low to moderate income residents, making these areas 
eligible for Conununity Development Block Grant (CDBG) expenditures. 

Brownfields and Their Impacts: The Uniroyal Site was originally developed during the late 
1800s. Uniroyal closed the plant in 1980 and sold the property to the Facemate Corporation in 
1981. Facemate leased p01tions of the Uniroyal buildings to various companies for 
manufacturing, printing, machine shops, office, storage and health care facilities. However, a 
majority of the Uniroyal buildings have remained vacant since 1980. Nine vacant buildings, 
encompassing nearly one million square feet, remain at the Site. The Uniroyal Site is located 
adjacent to the former Facemate property. Together, both properties are known as RiverMills at 
Chicopee Falls - the largest Brownfields redevelopment project in Chicopee's history. To date, 
the City has invested over $35 million at RiverMills to address site security, demolition, cleanup, 
site preparation and construction of the City's new Senior Center. This proposal is specific to 
Uniroyal Building #27. 

b. Welfare, Environmental, and Public Health Impacts 
Welfare Impacts: Civic pride and community stability are challenged by the large-scale blight of 
the Site as its appearance creates an aura of danger and disinvestment. Considered by residents, 
stakeholders and City officials alike to be an extreme case of urban blight, the Site provides no 
benefits to the City and its residents. The degraded state of the Site actively detracts from the 
neighborhood's economic, social and environmental attributes. Most Site structures have 
deteriorated beyond economically feasible reuse and structural failures are considered imminent. 
This threat creates a significant safety risk for the neighborhood and its residents. The City 
responded by providing 24-hour security, which was eventually replaced with an alarmed, 12 
foot high chain-link fence enclosing the Site. Chicopee's Police and Fire personnel monitor the 
alarm system 24 hours a day. An entry protocol was also established and is strictly enforced 
when access is required. 

Buildings experiencing this level of decay pose challenges for the City and private investment as 
they strive to accumulate the political will and financial capital sufficient for impactful 
investment. A lack of interest in the property from the private sector is clear, as evidenced by 
over 30 years of vacancy at a Site with direct access to and stunning views of the rich 
environmental resource that is the Chicopee River. Improving the welfare of the neighborhood 
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will require these sites to be cleaned up and primed for redevelopment so that private interests 
may be enticed to invest in Chicopee Falls. 

Cumulative Environmental Issues: The Uniroyal Site represents 28 acres of Brownfields located 
near the geographic center of the City. The environmental danger presented by the CtllTent state 
of structural decay at the Site is the release of hazardous building materials to the atmosphere by 
way of building collapse. This would negatively impact Chicopee Falls residents who suffer 
from a high prevalence of asthma and other respiratory illnesses. 

As the area was a mill village with heavy industrial development, the Site is located adjacent to 
other Brownfields including the former Facemate and Savage Arms properties . At the Savage 
Arms site, a fire during the mid- l 900s resulted in the demolition and on-site burial of debris. 
This property is currently undergoing a Phase II assessment by a private owner. 

Cumulative Public Health Impacts: The presence of the Uniroyal Site in Chicopee Falls is 
detrimental to the health of local residents by harboring large quantities of hazardous 
contaminants in its buildings, soil & groundwater, obstructing neighborhood navigability by foot, 
and characterizing the social climate of Chicopee Falls as one of overwhelming depression and 
blight. Additionally the decaying buildings present an inuninent tlu·eat of internal structural 
failures which compounds the Site's danger to the public. 

The Site effectively cordons-off a portion of the Chicopee River from the rest of the 
neighborhood and makes walking the banks for recreation an impossible endeavor. This adds to 
the overall feeling that Chicopee Falls is not a walkable neighborhood, despite its origins as 
such. Additionally, the Uniroyal Site is located near a primary road intersection that leads to 
Memorial Drive, the City's retail corridor. Traffic is common at this intersection and often 
congests the adjacent neighborhood. 

Chicopee Falls' population is impacted by higher prevalence of various health issues currently 
tracked by the Commonwealth of Massachusetts. According to MassCHIP (Conununity Health 
Information Profile), Chicopee Falls residents suffer from higher rates of asthma, bronchus & 
lung cancers, cardiovascular diseases and diabetes when compared to Massachusetts. In addition 
to these ailments, approximately 20.1 % of Census Tract 8107 and 10.5% of Tract 8108 reported 
a disability, as detailed in Table II. The following contaminants, confirmed to be present in 
Building #27 not only compound the health issues described above but have been linked to 
additional health complications: 

- Asbestos exposure has been linked to lung cancer, mesothelioma and nonmalignant 
lung/pleural disorders including asbestosis according to the Agency for Toxic Substance and 
Disease Registry (A TSDR); 
Lead exposure has been linked to kidney and nervous/reproductive system damage. The 
Depat1ment of Health and Human Services, the U.S. EPA and the faternational Agency for 
Research on Cancer have all determined that lead can also reasonably be considered a human 
carcmogen; 

- Mercury exposure can severely impact the nervous system and permanently damage the 
brain, kidneys, lungs and developing fetuses according to ATSDR; 
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Polychlorinated Biphenyls (PCBs) exposure has been linked to cancer and immune, 
reproductive, neurological & endocrine effects according to the U.S. EPA; 
Arsenic exposure can affect the skin, liver, digestive, nervous and respiratory system. 
According to ATSDR, arsenic can combine with carbon and hydrogen in plants and animals 
to form an organic compound, therefore it is considered a human carcinogen; 
Polynuclear Aromatic Hydrocarbons exposure typically affects the nervous system. These 
compounds can also affect the immune system, blood, skin, lungs and eyes. According to 
ATSDR, some studies have found certain compounds may also be carcinogenic and have 
effects on developing fetuses; and 
Pigeon guano & other animal droppings exposure can lead to both fungal and bacterial 
infections if inhaled by humans. Histoplasmosis and Cryptococcosis both cause fatigue, fever 
and chest pains. According to the New York City Department of Health and Mental Hygiene 
(NYC DOHMH) individuals with compromised immune systems are generally at higher risk 
for contracting either disease. 

Today, the presence of these contaminants in Building #27, places a disproportionate 
burden on Chicopee Falls' sensitive populations of youth, seniors and low to moderate 
income residents who already suffer from higher rates of asthma, other respiratory 
ailments, cardiovascular diseases, diabetes and other disabilities. 

c. Financial Need 
Economic Conditions: The City's financial needs for the remediation and redevelopment of the 
Uniroyal Site are daunting. Massachusetts municipalities depend on local property taxes to fund 
local government operations and these 28 acres have provided little tax income to the City for 
over 13 years. Over $2 million in property tax revenue from non-payment of municipal prope11y 
taxes has been lost. Additionally, the City has incurred legal, security and planning costs in 
excess of $400,000 to secure the Site and initiate redevelopment efforts. Costs associated with 
security and legal issues are currently estimated at $225,000 and are ongoing. To date, the City 
has expended over $35 million in federal, state and local funds on the Uniroyal and adjacent 
Facemate properties to advance environmental assessment, cleanup and redevelopment efforts. 

While Chicopee Falls' list of manufacturing milestones is a source oflocal pride, 
deindustrialization has left the City with concentrated areas of abandoned industrial complexes 
that provide no economic benefits. Further, most of the structures remaining on the Uniroyal Site 
have been vacant for nearly 40 years and have deteriorated beyond financially feasible reuse. As 
such, a significant burden has been placed on Chicopee's economy and prope11y values, which 
directly impacts the City' s tax base. To benefit Chicopee Falls and the City, cleanup efforts must 
be completed so redevelopment can meet contemporary needs while producing new jobs & 
amenities for residents and new tax revenue for the City. 

Recent instances of industrial flight have further stressed the City' s financial resources. In 
December 2016, Friendly's Ice Cream announced plans to close its Chicopee Distribution Center 
which will result in a loss of 50 local jobs. Fm1her, Avery Dennison, a binder and label 
manufacturer located in the Westover Industrial Park, announced in fall 2013 plans to close their 
facility in Chicopee and relocate production and distribution to existing facilities in Meridian, 
Mississippi and Tijuana, Mexico. The closure resulted in the loss of 250 local jobs. Finally, 

Chicopee, Massachusetts - Uniroyal Building #27: Narrative Proposal 



Page 16 
----------

Electro-Term, Inc. and Schermerhorn Box, two major industrial tenants in a Chicopee Center 
mill have ended their leases and relocated outside the City. 

Additionally, the City of Chicopee has seen additional resources diverted to cleanup and 
management of significant weather events. Since 2008, the most significant weather events for 
which the Federal Emergency Management Agency has issued Disaster Declarations or 
Emergency Declarations include the following: 

DR-4110- Severe Winter Storm and Snowstorm (2013); 
DR-4051 - Severe Storm and Snowstorm (2012); 
DR-1959- Severe Winter Storm and Snowstorm (2011); 
DR-1994- Severe Storms and Tornadoes (2011); 
DR-4028 - Tropical Storm Irene (2011); 
DR-1813 - Severe Winter Storm and Flooding (2009); and 
EM-3296 - Severe Winter Ice Storm (2008). 

To better understand the severity of some of these weather events, DR-1959 hit the region on 
October 31, 2011 and dropped nearly two feet of snow on the City and resulted in over $7 
million dollars in cleanup costs. 

Economic Effects of Brownfields: Abandoned industrial complexes like Uniroyal pose serious 
economic challenges for the neighborhoods they once supported. As the factories closed 
employees were forced to find employment elsewhere. Between the years of 2005 and 2009, the 
City's unemployment rate skyrocketed from 6.5% to 11%. Since 2009, the City's unemployment 
rate has improved to 5.9% although it remains 1.3% higher than the Commonwealth's average as 
seen in Table I. Additionally, the unemployment rates for Census Tracts 8107 and 8108 are 
nearly double the City rate at 13.3% and 10.6%, respectively. It should also be noted that the 
Uniroyal Site is located within Census Tract 8108, where the poverty rate is significantly higher 
than Tract 8107. The following data illustrate that a significant portion of both Census Tracts 
earn well below City, County and State median household income values. 

Table IV. Households earning below median household income levels 

Census Tract 8107 Census Tract 8108 Chicopee Falls 

Households < Chicopee Median 50.9% 59.9% 54.4% Household Income 

Households < Hampden Median 56.7% 65.7% 60.3% Household Income 

Households < Massachusetts 68.8% 79.6% 73.1% Median Household lncome 
-All data from the 2014 American Community Survey 5 year cstmiatcs. Margms of error not accounted for 111 the above data. 

2. Project Description and Feasibility of Success 
a. Project Description 
Existing Conditions: Building #27 encompasses a footprint of approximately 33,175 square feet 
(0 .76 acres) of the Uniroyal prope1ty with approximately 199,050 square feet of vacant industrial 
manufacturing space on six floors. The building is connected to Building #42 at the south 
end. A structural analysis was completed for the building in 2010 which rated the building in 
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fair to poor condition with extensive water damage evident on most floors, significant structural 
cracks and exposed reinforcing steel on several floors as well. Exterior concrete beams and 
columns were also noted to be in poor condition. Hazardous building materials including 
asbestos, lead, mercury, polychlorinated biphenyls (PCBs), bird guano & carcasses and other 
miscellaneous hazardous materials are all anticipated to be present within the building, and are 
the subject of this cleanup proposal. 

Proposed Cleanup Plan: The former Uniroyal and Faccmate properties represent the largest 
Brownfields cleanup project in Chicopee's history. The proposed cleanup plan includes 
abatement and off-site management of hazardous building materials from Building #27 to 
prepare the structure for redevelopment or demolition. A Non-Traditional Abatement Work Plan 
from the Massachusetts Department of Environmental Protection (MassDEP) will be developed 
to request the relaxation of certain abatement requirements, given the magnitude of the project 
and site-specific circumstances. A Beneficial Use Determination (BUD) for the reuse of building 
materials (primarily including coated asphalt, brick and concrete) on-site was approved by 
MassDEP and will result in reduced costs and waste volumes following the completion of 
demolition activities, which will be funded separately by the City. Given the nature of the 
proposed abatement work, no institutional or engineering controls will be necessary after 
completion. Any necessary environmental controls will be implemented and properly monitored 
over the course of the project. Following the completion of abatement activities under this grant 
proposal, the City of Chicopee will pursue redevelopment efforts prior to advancing demolition 
of Building #27. 

Alignment with Revitalization Plans: The City of Chicopee is intent on revitalizing its urban 
centers. The most crucial aspect to catalyzing the revitalization process is cleanup of 
Brownfields. Cleanup is necessary in order to attract developers, improve public health & safety, 
and channel greater investment into neighborhoods. Nowhere is this more important than 
Chicopee Falls; as the neighborhood is disproportionately impacted by the pressure and scale of 
the Uniroyal Site. Redevelopment visioning for the former Uniroyal and adjacent Facemate 
properties was completed in December 2010. Known collectively as 'RiverMills at Chicopee 
Falls,' the Vision Plan proposes the creation of an active and passive recreational network that 
reconnects the neighborhood to the Chicopee River. This network is the armature upon which a 
mixed-use community of residential and commercial development is built. The first phase of 
redevelopment began during fall 2011 when the Facemate buildings (northern portion of 
RiverMills) were demolished to prepare for construction of the City's new Senior Center, which 
opened in September 2014. The City anticipates the Center acting as a catalyst, spurring forther 
RiverMills redevelopment eff011s. Additionally, the City has moved forward with Phase II of the 
Chicopee RiverWalk, a rail-trail conversion that will link the Uniroyal Site to the Chicopee 
Center neighborhood. The vision for RiverMills is based on extensive market analysis and 
community input, and envisions the following: 

- An active and passive recreational network; 
- 33,500 square feet of new commercial/retail space; 

131,000 square feet of new office space; 
131 new residential units; 

- A 34,500 square foot Community Recreation Center; and 
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- A 21,000 square foot Senior Center (completed). 

The City's plan for its urban neighborhoods revolves around creating a more livable, walkable 
and safe environment for a diverse population. Cleaning up the Uniroyal Site is the first step in a 
redevelopment process that the City hopes will produce positive long-term economic and 
environmental outcomes, meeting contemporary needs Chicopee Falls residents. The following 
key characteristics of the Vision Plan which address the sustainable redevelopment and livability 
principles as defined in the HUD-DOT-EPA Pm1nership for Sustainable Communities include: 

- Establishment of transportation links between Chicopee Falls and adjacent neighborhoods; 
- Alignment of development with existing Pioneer Valley Transit Authority (PVT A) bus 

routes while enhancing connections to the Westover Metropolitan Airp011; 
- Promotion of mixed-use development based on market demands for affordable housing; 
- Creation of' shared' parking areas, reducing the footprint of parking lots; and 
- Prioritization of infill development on Brownfields as opposed to greenfields. 

b. Task Descriptions and Budget Table 
Task Descriptions 
Task I: Cooperative Agreement Oversight ($2,500) 
Task I includes the cost of two City Officials travelling to the National Brownfields Conference 
currently scheduled for December 2017 in Pittsburgh, PA. Those officials will also participate in 
regional Brownfields related trainings. The City will commit CDBG and local funds to cover 
staff time to fulfill the necessary reporting requirements to the U.S. EPA, allowing more grant 
funds to be applied to the proposed cleanup project. The City of Chicopee will not use any funds 
for administrative purposes as prohibited by U.S. EPA. 
Outcomes and Outputs: Compilation of materials from the National Brownfields Conference or 
Brownfields-related trainings to share with City Officials and Staff, creation of a project 
Infonnation Repository, all required reports for submittal to the U.S. EPA including a final 
Analysis of Brownfields Cleanup Alternatives (ABCA), Community Relations Plan (CRP), 
quarterly repo11s, ACRES reporting and funding drawdown requests. 

Task II: Conununity Outreach & Engagement ($1,500) 
Task II includes supply costs to support expenses related to community engagement, including 
ongoing management of the City's Brownfields Program website and other community outreach 
materials. 
Outputs and Outcomes: Updated and accessible H.E.A.L Chicopee website and pamphlets for 
public distribution detailing progress at the Site. 

Task III: Abatement Design & Procurement ($40,000) 
Task III includes services related to cleanup design, preparation of bidding documents & 
technical specifications and bidding phase assistance. The City will comply with all federal and 
state procurement requirements in retaining required services. This task will include oversight of 
the cleanup contractor and any reporting necessary. 
Outcomes and Outputs: Solicitation of professional environmental services, completion of 
cleanup documents including technical specifications and bid documents, contract procurement 
and execution. 
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Task IV: Abatement Activities & Monitoring ($196,000) 
Task IV includes cleanup contractor costs for mobilization/demobilization and abatement at 
Building #27 and third party air monitoring during and following completion of all cleanup 
activities. All required Cost Share funds will be utilized for abatement efforts. 
Outcomes and Outputs: Complete abatement and off-site management of identified hazardous 
building materials and confirmation that the surrounding environment has been protected from a 
potential release of contamination. 

Budget Table 
Categories Project Tasks 

Task I Task II Task III Task IV Total 
Personnel 
Fringe Benefits 
Travel $2,500 $2,500 
Equipment 
Supplies $1,500 $1,500 
Contractual $40,000 $156,000 $194,000 
Federal Funding 
Cost Share $40,000 $40,000 
Total Budget $2,500 $1,500 $40,000 $196,000 $240,000 

c. Ability to Leverage 
The City has the ability to leverage additional Community Development Block Grant (CDBG) 
funds to supplement U.S. EPA grant funds during the project, if necessary. The City has 
prioritized Uniroyal redevelopment and is committed to implementing the RiverMills Vision 
Plan. To date, the City has invested nearly $18 million in CDBG funds for various portions of 
the project. Other leveraged funds include $50,000 from MassDEP via a U.S. EPA grant which 
was used to fund Hazardous Building Material Inspections on the Uniroyal buildings. These 
inspections were completed during summer 2012. In addition to these funds, MassDevelopment, 
the Commonwealth's finance and development agency has designated the Site a Brownfield 
Priority Project. With this designation, MassDevelopment allocated $2 million to advance 
assessment and cleanup efforts. Further funds that can be leveraged are available from Pioneer 
Valley Planning Commission (PVPC) Brownfields programs. Additionally, the City has 
allocated local funds in excess of $1 million to continue assessment and cleanup projects. Please 
see support letters regarding these leveraged resources in the Attachments Section. 

3. Community Engagement and Partnerships 
a. Engaging the Community 
Community engagement regarding the Uniroyal Site has been ongoing since RiverMills 
visioning began in February 2010. The planning team held three public meetings where over 50 
residents participated. Information gathered at these meetings informed a 'prefened' vision. 
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In February 2010, a team of Cornell Master of Landscape Architecture students initiated a 
parallel planning project known as 'H.E.A.L Chicopee: A Strategic Plan for the 
Uniroyal/Facemate Properties.' The team's extensive community outreach resulted in the 
participation of over 1,000 community members. The students documented seven oral history 
interviews, 404 community survey responses and 682 student visioning responses. The H.E.A.L 
team held two community meetings; approximately 70 residents attended both meetings in total. 
The students partnered with the Chicopee Public School System, the Chicopee Historical 
Society/Edward Bellamy Society, the Chicopee Public Library, the Chicopee Senior Center and 
local businesses. Data gathered was used to define strategies addressing historic preservation, 
stormwater/flood management, Brownfields remediation and market conditions tlu-ough 2030. 

Efforts to keep the conununity informed have occurred tlu·ough numerous avenues. Copies of all 
presentations and rep01is have been made available at the Chicopee Public Library and for 
download from the City's website. Local newspaper and news stations have covered most 
activities with reports and articles. The final H.E.A.L presentation was recorded and aired 
numerous times on the local community access chatrnel. Additionally, the City created a 
webpage specifically for RiverMills. The H.E.A.L team also utilized Facebook to c01rnect with 
City residents and the online tool Survey Monkey to distribute surveys. The City plans to 
continue communicating with residents tlu-ough the above mentioned avenues and through the 
development of H.E.A.L Chicopee, a new website specifically designed to serve as a 
clearinghouse of information regarding all projects administered tlu-ough the City's Brownfields 
Program. The new website will launch in winter 2017 and will include a feedback mechanism for 
visitors to ask questions and/or submit ideas/concerns about projects. A sign will be erected at 
the Site directing interested parties to where they might find additional project information. 

The planning team will address language barriers by preparing platrning materials in English and 
Spanish while also offering to translate to Portuguese and Polish. The City is able to 
accommodate those with special needs such as the visually and hearing impaired. 

b. Partnerships with Government Agencies 
Partnerships between the City and local, state & federal agencies are crucial to continued 
implementation of the RiverMills Plan. The City has formed a strong partnership with the 
Massachusetts Depattment of Environmental Protection (MassDEP), which oversees cleanup 
projects in Massachusetts. MassDEP chairs the Brownfield Support Team (BST) for RiverMills. 
The BST strives to build collaboration between required local, state & federal agencies to 
streamline the redevelopment process. Dedicated partners on the BST include MassDEP, U.S. 
EPA, the Massachusetts Department of Transportation (MassDOT), MassHistoric, 
MassDevelopment and the Massachusetts Attorney General's Office. These government 
agencies have assisted the City with teclrnical expe1tise, review of environmental reports and the 
identification of funding for assessment and cleanup efforts. 

The City's Health Depattment has worked on the City's internal Task Force, created specifically 
to inform key City Departments of Brownfields assessment and cleanup eff01is throughout the 
City. The Health Department oversees potential health concerns, which could impact the 
community and Chicopee Falls Stakeholders. 
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The City is collaborating with the Pioneer Valley Planning Conm1ission (PVPC) on the 
Connecticut RiverWalk & Bikeway project. Upon completion, a link between the Chicopee 
RiverWalk and Bikeway will connect Chicopee Falls to a regional trail network. Grant funding 
provided to the City by PVPC originated from a HUD-DOT-EPA Partnership for Sustainable 
Communities grant awarded to PVPC, including a U.S. EPA Brownfields Area-Wide Planning 
grant to complete an Area-Wide Brownfields Plan for the City's West End neighborhood. 

c. Partnerships with Community Organizations 
Community Organization Description & Role: The City of Chicopee is pleased to partner with 
following organizations to advance cleanup and redevelopment of the Uniroyal Site; 

- Friends of the Chicopee Senior Center is a 501 ( c )(3) non-profit organization that is raising 
$2 million in support of the City's new Senior Center. With construction complete, the group 
continues to support the Center's programs and has placed emphasis on supporting the 
cleanup and redevelopment of Uniroyal as the new Center is located a ¼ mile from the Site; 

- Chicopee Council on Aging is an avid supporter of the Senior Center and its programming. 
The Council's mission emphasizes the physical, mental and spiritual well-being of the City's 
older adults and has a vested interest in seeing the Uniroyal Site developed in a way that 
enhances activities occurring at the Senior Center; 
Edward BeJlamy Memorial Association/Chicopee Historical Society is dedicated to 
advertising community meetings, dispersing/collecting community surveys and circulating 
planning documents. The group is also working to establish a collection of images, plans, 
maps and memorabilia regarding the Uniroyal and Facemate prope1iies and plays a key role 
in preserving Chicopee's industrial heritage; 

- Greater Chicopee Chamber of Commerce represents the interests of the City's diverse 
business community. The Chamber has participated as a stakeholder on various Brownfields 
steering committees and has been an advocate for ongoing assessment and cleanup projects 
in both Chicopee Falls and Chicopee Center. 

- Valley Opportunity Council (VOC) manages an array of programs designed to benefit 
senior citizens and low-to-moderate income residents. VOC is also involved in the 
redevelopment and management of neglected buildings in the Pioneer Valley in order to 
provide low cost housing & commercial space to area residents. 

Letters of Commitment: Letters of Conunitment along with attendance lists from public meetings 
can be found in the Attachments Section. 

Subawards to Community Organizations: No subawards are intended by the City. 

cl. Partnerships with Workforce Development Programs 
The RiverMills Vision Plan indicates that redevelopment can suppo1i the creation of 200 new 
construction jobs and 275 new full/part time jobs within the City while sustaining another 100 
existing positions. While a local Brownfields Training Program is not active in Western 
Massachusetts, the City of Chicopee will make every effort to network with other job training 
programs including the City's High School Vocational Program; CareerPoint, a local work force 
and economic development career center based in Holyoke, MA, the Westover Jobs Corps 
located in Chicopee and the Hampden County Regional Employment Board (REB). 
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4. Project Benefits 
a. Welfare, Environmental, and Public Health Benefits 
The cleanup of hazardous building materials will remove the potential of release into the 
atmosphere, impacting residents and neighborhood visitors. This will also reduce stresses on the 
local population that already suffers from higher asthma rates and other respiratory disorders. 
The proposed greenway network for the prope11y will offer residents new recreational 
opportunities, reducing rates of cardiovascular ailments, diabetes and obesity. Additionally, the 
green way network will provide alternative modes of transportation, reducing automobile 
emissions and creating a healthier environment for the neighborhood's sensitive populations. A 
recent studio project from the UMass Landscape Architecture and Regional Planning 
Department assisted in advancing the planning of the greenway network by proposing strategies 
to increase local and regional pedestrian & bicycle paths between City destinations. 

Additionally, the redevelopment of this property will provide new construction and general 
employment opportunities in the neighborhood. The Vision Plan for redevelopment is based on 
the neighborhood's desires for the property. Equitable development including affordable housing 
was identified as a key component of the plan. The RiverMills Vision Plan envisions 
redevelopment to be an extension of the existing neighborhood- one that capitalizes on existing 
development patterns to avoid gentrification. The proposed project initiates the removal of 
severe blight from the neighborhood and will showcase the City's commitment to completing the 
cleanup of the Uniroyal Site. This cleanup project will bolster civic pride and incentivize 
renewed interest for private investment. Removing these materials now eliminates the potential 
for structural collapse and the release of hazardous materials to the smrnunding environment. 

Redevelopment of the former Uniroyal Site will incorporate a number of sustainable practices as 
were defined in a visioning process for the properties in December 2010. Many concepts 
generated in the H.E.A.L Chicopee plan have been included in the RiverMills Vision Plan. The 
City has considered how the Site might address MassDEP's 'Sustainable Development 
Principles' tlu-ough redevelopment. To date, the following enviromnental benefits from 
infrastructure and sustainable reuse have been identified: 

Improvement of the local ecology for a designated Enviromnental Justice population; 
- Pursuit of LEED Certification for new structures; the City has targeted LEED Silver for the 

Senior Center and expects this project to set the standard for interested developers; 
- Employment of alternative energy systems (especially geo-thermal) on a site-wide scale; 
- Consideration of the Sustainable Sites Initiative (SITES) inclusion of layered recreation and 

stormwater, low impact design (LID) elements and habitat restoration; 
- Preservation of existing ground-water wells for use following redevelopment; 
- Reuse and salvage of building material and use of demolition material as on-site backfill for 

basements (reducing off-site trucking of waste and on-site trucking of required fill materials); 
- Reuse of existing utilities including water and sewer systems; 
- Re-establishment of access between the City and Chicopee River; and 
- Expansion of the Chicopee RiverWalk and Bikeway and connection with the Connecticut 

River Walk and Bikeway, linking the City and Site to a regional recreation resource. 
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The Uniroyal Site is located in the geographic center of the City and benefits from close 
proximity to public transportation routes, conununity services, neighborhood retail and a variety 
of existing housing options. Being located in one of the oldest urban areas of the City, 
redevelopment may capitalize on existing transportation, service and infrastructure networks. 

b. Economic and Community Benefits 
Complete redevelopment of the Uniroyal Site unleashes many economic outcomes for Chicopee 
Falls and the City. Demand for housing at all income levels is a major need which will be 
addressed tlu·ough Uniroyal's redevelopment. Also, new neighborhood-scale commercial spaces 
will be developed which can be filled by local entrepreneurs and may provide retail opportunities 
within easy walking distance of a large portion of Chicopee Falls residents. As a result of 
redevelopment, local property values will increase and support a renaissance of redevelopment in 
Chicopee Falls. Private investment at RiverMills is expected to reach $100 million. 

5. Programmatic Capability and Past Performance 
a. Audit Findings 
The Department of Planning & Development and the Office of Community Development 
received no 'Adverse' Audit findings during the past year. 

b. Programmatic Capability 
The City, tlu·ough its Department of Planning & Development and Office of Community 
Development (OCD), is well versed in the coordination and management of federal grants in 
support of numerous programs from social services and roadway improvements to large scale 
planning projects like the RiverMills Vision Plan and the West End Brownfields Area-Wide 
Plan. The OCD managed the construction of the City's new Senior Center, a $9 million project 
including federal, state and local funding sources. 

Chicopee has been receiving Community Development Block Grant (CDBG) and HOME funds 
as an entitlement community for the past 40 years. Staff includes Michael Vedovelli, Director of 
Community & Economic Development; Kathleen Lingenberg, Housing Specialist; Jillian 
Ferguson, Planner & Administrator and Julia Dias, Operations Manager. These four individuals 
are responsible for the administration of the CDBG and HOME programs. Lee M. Pouliot, 
Director of Planning & Development is a former employee of the OCD with five years of 
experience managing the City's Brownfields program. Lee and the Brownfields Program 
transferred to the Planning Department in December 2014. 

Lee Pouliot and the Assistant Planner, Jack S. Benjamin will be responsible for project 
management in the Planning Depai1ment. Lee is a lifelong resident of Chicopee who completed a 
Master's Degree in Landscape Architecture at Cornell University in 2010. His final studio 
project focused on the Uniroyal and Facemate properties, resulting in an in-depth understanding 
of the challenges and opportunities of assessment and cleanup. He assisted in the management of 
the $1.6 million demolition for the f01mer Facemate buildings and in the management of the 
West End Brownfields Area-Wide Planning Project. Jack is a new addition to the Planning 
Department; well-versed in project management, Jack will regularly measure project 
expenditures and work progress in conjunction with the budget and schedule. Lee, Jack and all 
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OCD staff are firmly committed to completing redevelopment of the Uniroyal Site as we 
strongly believe this project will contribute to the betterment of Chicopee Falls and the City. 

Should leadership need to be replaced at any time during the management of this project, City 
Officials will move quickly to identify qualified and invested individuals to step into the 
position(s). The City is committed to offering opportunities for new individuals to engage with 
local government. The challenges associated with projects like the Uniroyal Site are highly 
attractive to young professionals, as evidenced by Lee's and Jack's commitment to the project 
and City. 

The Site is designated by the Commonwealth as a Brownfield Suppmi Team (BST) project. If 
any additional expe1iise is required to successfully complete the proposed project, the City will 
contact its BST. Members of the BST are committed to the City and have been available to assist 
with Brownfields related issues. The City has retained BET A Group, Inc. tlu-ough an open and 
competitive procurement process, to provide Licensed Site Professional (LSP) services and 
oversight during the assessment and cleanup phases of redevelopment. BET A Group, tlu·ough 
Alan Hanscom (MA License #2152) will provide all required oversight regarding compliance 
with all applicable envirorunental laws and regulations per BETA's agreed upon Scope of 
Services with the City of Chicopee. Any other professional expertise related to this project will 
be retained following all applicable federal and state public procurement guidelines. 

c. Measuring Environmental Results: Anticipated Outputs/Outcomes 
Outputs: The Planning Department will measure outputs against tasks outlined in the 
comprehensive bid package and tracked through contractor invoices. The City will take a 
proactive approach to the project management aspect of the cleanup process. Utilizing the LSP 
as a resource for tracking progress in a responsive manner, the City will also utilize the Work 
Plan as a scheduling tool to advance the stages of the project. The ultimate output from the 
cleanup process will be the redevelopment or demolition of Building #27. 

Outcomes: The Planning Department envisions the ultimate outcome of this project to be the 
reuse of Building #27 as part of the RiverMills plan in order to advance the greater goal of 
improving quality of life for residents in Chicopee Falls. 

cl. Past Performance and Accomplishments 
Currently or Has Ever Received an EPA Brownfields Grant 
1. Accomplislunents: The City was a successful grantee during the U.S. EPA Brownfields Pilot 
assessment program, receiving a total of $200,000 begiru1ing in 1996. The City successfully 
pursued assessment activities in compliance with all grant requirements and completed all 
necessary repmiing obligations. The grant was closed on January 19, 2001. The projects listed 
below received funding and are listed as 'Success Stories' on U.S. EPA's website. 

- Former Bay State Wire Company - 1996, an initial Brownfields Pilot Assessment grant of 
$59,000. Assessment work confirmed the presence of trichloroethylene (TCE), oil, grease 
and cadmium in the site's soil and groundwater. These activities led to a $310,000 cleanup 
effo1i, funded with CDBG resources. The property was then sold to a private developer for 
redevelopment as office space. 
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- Former Conway Bedding/Hallahan Lumber- 1997, additional $30,000 in Assessment 
funds. Completed assessments led to cleanup and demolition activities supported with CDBG 
resources. The site was sold to an affiliate of CNBC who constructed an $8 million digital 
broadcasting station for Channel 22 News. 

- Former J.G. Roy Lumber - 1998, $111,000 in Assessment funds. This site received 
$41,600 for assessment activities. The property was then sold to J. Polep Distribution, who 
completed remediation activities and demolished existing structures for expansion. The City 
assisted with cleanup by providing a CBDG loan. 

- Former Tri-City Cleaners - Additional $35,000 for Assessment activities. A tax
foreclosure, this site had a documented 67 year history of contamination. Assessments were 
completed by 2000 and with the support of CDBG & other City/State funds the property was 
redeveloped as a local Department of Motor Vehicle (DMV) branch. 

2. Compliance with Grant Requirements: The City of Chicopee more recently was successful in 
securing the following U.S. EPA Brownfields Grants; 

- FY2012-Three Cleanup Grants, 10/1/2012- 09/30/2015; (final closeout documents 
submitted to U.S. EPA in December 2015). The grants suppo1ted the abatement of tlu-ee 
Uniroyal buildings that were then demolished. 

- FY2012 - One Conununity-Wide Assessment Grant, 10/01/2012-09/30/2016; Remaining 
funds have been allocated to complete final proposed assessment efforts at approved sites. 
Otherwise the City will meet all other work plan components. To date, seven properties have 
been assessed under this grant. 

- FY2013 - One Cleanup Grant, 10/01/2013 - 09/30/2016; Work was completed ahead of 
schedule and close out documents submitted to U.S. EPA in January 2016. The grant 
supported abatement of a building the City will market for redevelopment. 

- FY2014 - Two Cleanup Grants, 10/01/2014 - 09/30/2017; Projects remain on-schedule for 
completion during the project period. Grants will address cleanup of contaminated rail bed 
soils and contaminated, buried demolition debris. 
FY2015- One Cleanup Grant (Petroleum Only), 10/01/2015 - 09/30/2018; Project is 
currently in the beginning stages of implementation and is on-schedule to begin cleanup 
work in spring 2016. The grant will address the cleanup of petroleum-contaminated soil and 
groundwater at a former auto-service station. 
FY2016-Three Cleanup Grants, 10/01/2016- 9/30/2019; Project is in beginning stage of 
implementatio11. These grants will address the remediation of hazardous materials in tlu-ee 
buildings on the Uniroyal site and prepare for their ultimate demolition. 

All required documents including work plans, community relation plans, quarterly reports and 
ACRES profiles have been submitted per the Work Plan schedule and required deadlines. 
Additional funding is required to advance cleanup of certain parcels of the Uniroyal Site that 
have not been completed. To date, the City anticipates needing an addition $10 million to 
complete building abatement and demolition for redevelopment to begin. 
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Narrative Proposal Attachments 

Commit/eel Leveraged Resources 

Chicopee Auditing Department 

Chicopee Department of Community Development 

MassDevelopment 

Pioneer Valley Planning Commission 

Lelters ofCommitment_fi'om Community Organizations 

Chicopee Council on Aging (Executive Director) 

Chicopee Council on Aging (Chairperson) 

Edward Bellamy Memorial Association/ Chicopee Historical Society 

Friends of Chicopee Senior Citizens, Inc. 

Greater Chicopee Chamber of Commerce 

Valley Opportunity Council 



Sharyn A. Riley 
City Auditor 

December 6, 2016 

Lee M. Pouliot, Planning Director 
City of Chicopee 
274 Front Street 
Chicopee, MA 0 1013 

Dear Mr. Pouliot, 

CITY OF CHICOPEE 
MASSACHUSETTS 

AUDITING DEPARTMENT 

Tiana M. Steffenhagen 
Assistant City Auditor 

You have asked that I provide you with information relative to the City of Chicopee's committed funding 
resources to date for the Uniroyal/Facemate Brownfield's project. 

In FY'2015 the Chicopee City Council approved an appropriation in the amount of $185,000.00 for the 
Uniroyal Administration Building Stabilization/Preservation Project at its' January 6, 2015 Council Meeting. 
The funding source for this appropriation was the City's available Certified Free Cash. 

In addition, in FY'2016 the Chicopee City Council approved appropriations totaling $860,000.00 related to 
the Uniroyal/Facemate Project at its' November 17, 2015 Council Meeting. These appropriations were broken 
down as follows: 

1. $350,000.00 for o~going MCP Coordination and Technical Support (Michelin). 
2. $300,000.00 for completion of the demolition and backfilling of Buildings 8 & 14. 
3. $60,000.00 for Lot #1 - Baskin Building- Site Remediation. 
4. $15,000.00 for Sale of Reclaimed Roadway Sub~Base and Utility Trench Soils. 
5. $25,000.00 for Lot #4 - Former Facemate Building #1 Parcel. 
6. $80,000.00 for Backfilling Lower Tier of Uniroyal Site with Asphalt, Brick, and Concrete, Beneficial 

Use Detem1ination of Materials, and Excess Constmctions Soils. 
7. $30,000.00 for the Redevelopment of Building #26, Including Uniroyal Building #27. 

The funding source for all of these appropriations was the City's available Certified Free Cash. 

I trust that this information will suffice to display the City's commitment to this project. If you require any 
fmther info1mation, please do not hesitate to contact me. 

City Hall• Market Square •274 Front Street• Chicopee, MA 01013-2632 • Tel: (413) 594-1 4 10 • Fax: (41 3) 594-1419 



Cnty of Chicopee~. Mas§achusetts 
Department of Com!T\unity Development 

38 Center Street - Chicopee, MA 01013 
Tel: (413) 594-1490 Fax: (413) 594-1495 

www.chicopeema.gov 

Michael L. Vedovelli 
Director of Community & 
Economic Development 

December 20, 2016 

Attn: Lee M. Pouliot ASLA, Director 
c/o City of Chicopee Department of Planning & Development 
274 Front Street, 4th Floor 
Chicopee, MA 01013 

Re: Fiscal Year 2017 EPA Brown fields Cleanup Grant Funding 

Mr. Pouliot: 

Richard J. Kos 
Mayor 

The City of Chicopee's Office of Community Development continues to support the Department of 
Planning & Development i11 its efforts to fund proposed Brownfield cleanup activities in the City. 

The support pledged to the City's efforts will be in the form of Community Development Block Grant 
(CDBG) funds . These funds will be used to assist in the cleanup process for Uniroyal Buildi11gs # 15, 27, 

& 42. It is understood by the Office of Community Development that Brownfield assessment and 
remediation work is an endeavor containing variables that may result in unforeseen outcomes and must be 
accommodated for with contingency funding plans. Additionally, CDBG funds will be allocated to cover 
the required cost share for each of the three proposed cleanup projects. 

Through previous EPA funded cleanup projects and city-funded projects at the Uniroyal property, over 
$1.8 million in CDBG resources have been invested in the cleanup of this Site and preparations for 
redevelopment. The Office of Community Development will continue to be a major partner and funder of 
projects at the Unil·oyal property until redevelopment goals are realized. 

Should the Planning Deparhnent require any additional information regarding the Office of Community 
Development's continued support for Brownfields cleanup work at the Uniroyal property, please contact 
me directly at ( 413) 594-1489. 

::Wztd/1 
Michael L. Vedovelli 
Dfrector 
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December 7, 2016 

Lee Pouliot ASLA, LEED Green Associate 
Planning Director 
Planning Department 
274 Front Street, 4th Floor City Hall Annex 
Chicopee, MA 01013 

Dear Mr. Pouliot: 

Please accept this letter of strong support for the applications being submitted by the City 
of Chicopee for EPA Brownfields Cleanup Grants relating lo hazardous building materials 
abatement for buildings 15, 27 and 42 at the former Uniroyal industt·ial site, as well as the 
Community-wide Assessment grant 

As you are aware, MassDevelopment has previously designated the Uniroyal site as a 
Brown fields Priority Project Site and has provided Chicopee with access to $2 million in 
cleanup fonding from the Commonwealth's Brownfields Redevelopment Fund for each of 
tlie Uniroyal and adjacent Facemate sites - a $4 million commitment. Working with the 
City of Chicopee, MassDevelopment has collaborated on an extensive redevelopment 
plallling eff01t for the adjacent Uniroyal and Facemate sites (the RiverMills 
Development). MassDevelopment funding fell short of providing all of the funds 
necessary to bring the site to a marketable and developable condition, but we are 
encouraged that EPA funding has continued to be a resource for the continued abatement 
of hazardous building materials. 

Without the requested additional funding, and with MassDevelopment having reached its 
statutory maximum allocation of funding at the site, we are very concerned that remaining 
cleanup efforts will soon be put on hold at the site. We request EPA support for the 
Chicopee application so that the good work in progress at the Uniroyal site can continue. 

Many of the projects that MassDevelopment pm·ticipates in are located at sites where EPA 
funding has already been provided through assessment grants or revolving loan funds 
administered by our regional planning agencies. The Fund helps to supplement these 
previously committed funds, and provides the ability for projects to continue to advance 
toward a permanent solution. 

We look forward to continuing to work with you and the City of Chicopee on the 
redevelopment of brownfield sites, and strongly support the applications for EPA funding 
submitted by the City of Chicopee. 

Sin~ relyiJ /) / 

\_5ttt-{,, -~ l7' . 
Sean C. Calnatl,-----
Senior Vice President, Predevelopment Finance 



December 5, 2016 

Lee Pouliot, ASLA LEED Green Associate 
Planning Director 
Department of Planning and Development 
274 Front Street, 4th Floor- City Hall Annex 

Chicopee, MA 01013 

Dear Mr. Pouliot, 

>>>>>> 
Catalyst for Regional Progress 

TfmothyW. Brennan Executive Director 

Please accept this letter in support of the City of Chicopee's application to the U.S. EPA for cleanup at 

the Uniroyal site specifically, Buildings #15, #27 and #42. As you are well aware, the City and the Pioneer 

Valley Planning Commission (PVPC) have partnered on a number of Brownfield projects in past years, 

including the West End Brownfields Area-Wide Plan (AWP) funded by U.S. EPA in 2010. PVPC's 

Brownfields team is pleased to continue our involvement in the neighborhood through participation in 

the West End Brownfields Assessment Steering Committee and potentially through commitment of any 

additional assessment resources in the area should they become available . 

PVPC and the City have also partnered at the Uniroyal property, initially under the state-led Brownfields 

Support Team (BST) program. A commitment of a $200,000 sub-grant from PVPC's former EPA-funded 

Revolving Loan Fund was made to enable asbestos abatement work at the historic former Uniroyal 

Administrative Building (Building #26). PVPC strongly supports the City's efforts to address similar 

environmental concerns in Buildings #15, #27 a.nd #42. 

Finally, please note that Chicopee Center (including the West End) and Chicopee Falls (including 

Uniroyal) are located within one of twenty 'Areas of Brownfields Interest' designated in PVPC's recent 

HUD-funded Regional Brownfields Plan. Sites located within these areas are a priority for future 

Brownfields funding through the Planning Commission. 

Should questions arise, please feel free to contact me at any time. Regards and best of luck with the 

City's Cleanup and Assessment applications. 

Principal Planner/Manager 

Pioneer Valley Planning Commission 60 Congress Street- Floor I, Springfield, MA 01104-3419 
plloM 413.781.6045 /ox413.732.2593 rrr413.781.7168 www.pvpc.org 



December 16, 2016 

Lee Pouliot ASLA, LEED Green Asso 
Planning Director 
Department of Planning & Development 
274 Front Street, 4th Floor City Hall Annex 
Chicopee, MA O 1013 

Re: FY2017 Brownfields Assessment & Cleanup Grants 

Dear Mr. Lee Pouliot: 

Since opening the RiverMills Center in September 2014, a vibrant community of older adults 
have attended events and benefitted from the resources we offer. Once forlorn and forgotten, this 
site is now a breath of fresh air for residents of Chicopee Falls and the greater community. With 
access to pa1is of the Chicopee River opened up, residents now enjoy the natural setting and use 
the area for recreational purposes. 

The City's plans to continue improving River access and cleaning up the former Uniroyal 
property are imp01iant to all community members. Residents are hopeful that Chicopee Falls will 
become a place ofrenewed economic and social activity. The Council continues it's by-monthly 
newsletter mailings to all residents who are 60 years older or older. We plan to include updates 
on the Uniroyal and other Brownfields projects to help distribute inf01mation and maintain 
community members' interest. With EPA funding from the Brownfields Cleanup and 
Assessments programs and subsequent cleanup efforts, revitalizing the Chicopee Falls 
neighborhood becomes a less distant vision. 

It is our sincere hope that the City of Chicopee receives aid from the U.S. EPA for their efforts. 
Having witnessed the building of RiverMills Center and what it has done for local residents one 
can only imagine the unlocked potential of a revitalized Chicopee Falls neighborhood and the 
Chicopee River. 

Sincerely, 

~Jta-fi~ 
Sandra Lapolla 
Executive Director 

RiverMills Center 
Chicopee Council on Aging 

5 West Main Street, Chicopee, MA 01020-1864 Tel: 413-534-3698 FAX: 413-557-6989 Web: www.chicopeema.gov 
Sandra Lapollo, Executive Director 

Providing Quality Community Service 



December 16, 2016 

Lee Pouliot ASLA, LEED Green Associate 

Planning Director 

Department of Planning & Development 

274 Front Street, 4th Floor City Hall Annex 

Chicopee, MA 01013 

Dear Mr. Pouliot, 

It is with great enthusiasm that I write this letter of support for our City's pursuit of 2017 EPA 
Brownfields Assessment and Cleanup Grants that will focus on the removal of hazardous waste 
from target areas throughout the City, including the Uniroyal property. We are ve1y grateful for 
the past and cmTent work that has been completed on these sites. 

In recent years there has been significant assessment and removal of hazardous materials from 
prope1ties along the Chicopee River both in the West End and Chicopee Falls areas. With the 
removal of blighted prope1ties, the River is becoming more accessible and community members 
have begun to take walks and enjoy the river landscape. A 21,000 square foot senior center was 
built in 2014 and has allowed for further programming and outreach to these co nun unity 
members. The center has become a treasured conununity space. 

As the cleaning and redevelopment continues in areas tlu-oughout the City, older adults will have 
access to both vibrant pockets of nature and commercial areas. With the continuation of the 
City's cleanup goals the vision of Chicopee's future continually brightens. We offer om· enduring 
support of the Planning Department as they bring this revitalized vision into ·fruition. 

Claire Gemme 

Chairperson 

RiverMills Center 
Chicopee Council on Aging 

5 West Main Street, Chicopee, MA 01020-1864 Tel: 413-534-3698 FAX: 413-557-6989 Web: www.chicopeema.gov 
Sandra Lapolla, Executive Director 

Providing Quality Community Service 



December 16, 2016 

Lee Pouliot ASLA, LEED Green Associate 
Planning Director 
Department of Planning & Development 
274 Front Street, 4th Floor City Hall Annex 
Chicopee, MA O 1013 

THE BELLAMY HOUSE 
CHICOPEE'S HISTORIC MUSEUM 

Re: FY2017 Brownfields Assessment & Cleanup Grants 

Dear Mr. Lee Pouliot: 

The Board of Directors of the Edward Bellamy Memorial Association, Incorporated continues its 
support for the City of Chicopee's work in regards to Brownfields Cleanup and Assessment 
projects. 

The Edward Bellamy House, a National Historic Landmark, represents an asset to the greater 
Chicopee Falls area. The Church Street neighborhood was declared a federal historic district in 
1978, and is thus an impo1tant historical area located adjacent to the former Uniroyal property 
along the Chicopee River. Within this famous author's home are the offices of the Chicopee 
Historical Society and the Chicopee Historical Commission where informative events are hosted 
in regards to Chicopec's industrial past and the work of Edward Bellamy. 

Members of the Association are in support of the effmts underway at the former Uniroyal 
prope1ty to remediate or remove industrial buildings. Many of our members volunteer at the 
RiverMills Center which serves seniors in the community and participates in the Mayor's 
RiverMills Task Force on recent redevelopment efforts at the Fisk and Uniroyal prope1ties. We 
strongly believe the efforts of the City of Chicopee' s Deparhnent of Planning and Development 
will have significant impacts on restoring the image of the Chicopee Falls neighborhood, 
including providing access to the Chicopee River. These EPA grants, both Assessment and 
Cleanup, are necessary steps toward the rehabilitation of this impmtant community asset and a 
celebration of the history of industry in this City. 

The Association will continue its support of the City's assessment and cleanup efforts by 
regularly informing members of the redevelopment work at the Brown fields prope1ties. 
Chicopee's Planning Director, Lee Pouliot, annually presents to our membership to notify of 
progress at these properties. The Bellamy Library and Museum is open to host these public 
presentations. 

Restoring access to history, natural resources and a prosperous future is a significant cause for 
celebration, and we plan to play a supportive role in this ongoing effort. 

Sincerely, 

~J~ 
Edward Bella 
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c/o Chicopee Council on Aging 
RiverMills Center 
5 West Main Street 
Chicopee, MA 01020-1864 

December 16, 2016 

Lee Pouliot ASLA, LEED Green Associate 
Planning Director 
Depai1ment of Planning & Development 
274 Front Street, 4th Floor City Hall Annex 
Chicopee, MA 01013 

Dear Mr. Pouliot, 

The Friends of Chicopee Senior Citizens, Inc. is a 50l(c)3 organization dedicated to helping 
elders in Chicopee. To date, we have raised nearly 1.6 million dollai·s of the two million pledged 
to support the construction of the RiverMills Center, the City's new senior center that is located 
on the former Facemate property- a Brownfields site located adjacent to the Uniroyal parcel. 

Early in 2014 we moved into the RiverMills Center at 5 West Main Street. The site is beautiful 
and the new building offers healthy, well-lit spaces for senior community members to gather. It 
is our hope that funding from the EPA Brownfields Assessment and Cleanup Grants will 
continue to improve blighted areas throughout our City and make Chicopee a better place to live 
for all, especially our older citizens. Buildings tlll'oughout the City that have ceased operating, 
especially in the manufacturing trade, have deteriorated and left a negative impression amongst 
the older generations. We would like to see these areas become renewed with businesses, 
housing and recreation areas alike. 

We ask the EPA Brownfields Program to support the City of Chicopee's eff011s through its 
Brownfields Program with a Community-Wide Assessment Grant and Cleanup Grants for the 
remaining buildings on the Uniroyal property. 

Sincerely, 

Q_jt,~J 
Al Picard 
President 



December 16, 2016 

Lee Pouliot ASLA, LEED Green Associate 
Planning Director 
Department of Planning & Development 
274 Front Street, 4th Floor City Hall Annex 
Chicopee, MA 01013 

Re: FY2017 EPA Brownfields Assessment & Cleanup Grants 

Dear Mr. Lee Pouliot: 

~ Aittl!t£.\):~~ 
~Hl€mPEE 
CHAMBE(df(;oMMERCE 

(/~li!,1;,{1.9t;2 ~ ,,...,_.,,,,t"_r,.,-::1&.f 

264 Exchange Street 
Chicopee, MA 01013 

413-594-2101 
www.chicopeechamber.org 

The Greater Chicopee Chamber of Commerce fully supports the City of Chicopee's application 
to the United States Environmental Protection Agency (EPA) for a Community-Wide 
Brownfields Assessment Grant and three Brownfields Cleanup Grants for the fonner Uniroyal 
property in Chicopee Falls. The Chamber is a private, not-for-profit organization with a mission 
to encourage economic development in Chicopee and the Pioneer Valley of Western 
Massachusetts. Through our network of affiliates and partners, the Chamber leads and 
collaborates on numerous endeavors that support local business and the community at large. 

If funded, these Brownfields grants will enable the City to continue its remediation and cleanup 
activities at this former industrial property which has been largely deteriorating since Uniroyal's 
closing in 1981. Chicopee has successfully finished cleanup activities at the neighboring 
Facemate site and completed constrnction of a 22,000 square foot Senior Center as the initial 
phase towards the site's redevelopment vision. These cleanup initiatives have helped to remove a 
number of buildings from the Uniroyal property, bringing the RiverMills vision that much closer 
to realization. The Chamber strongly suppo11s the efforts to complete remediation and 
redevelopment at the Uniroyal property because it aligns closely with our mission: to stimulate 
private investment, increase business opportunities, create jobs and improve the quality of life 
for all residents of the Greater Chicopee area. 

The Chamber served on the Steering Committee for Brownfields Redevelopment visioning in the 
West End neighborhood during the Brownfields Area-Wide Planning process. Cunently, the 
Chamber serves as a member of the Steering Committee for another EPA Assessment Grant that 
will close in 2016. If these grants are obtained, the Chamber will serve as a conduit for 
dissemination of information regarding the proposed project with the larger business network in 
Chicopee. The Chamber again will commit to a role on the Steering Committee for the new 



Assessment Grant and will provide its membership with infonnation regarding access to 
assessment funds, should a member have the need. For Cleanup Grants, the Chamber can help 
communicate information about the project. 

EPA funds are imperative to leveraging other sources beyond the required match and will enable 
Chicopee to continue its efforts to bring many properties back to a healthy and marketable 
condition. With support from the EPA, the renewed sites can be the foundation for an even more 
vibrant and productive community. 

Again, the Greater Chicopee Chamber of Commerce fully suppo1is the City of Chicopee's 
application for the EPA Brownfields Cleanup and Assessments Grants. This funding is a crucial 
step in the attainment of marketable site conditions and attracting private investment throughout 
Chicopee's neighborhoods. 

Thank you for your time and consideration. 

Ben Garvey 
Chair of the Greater Chicopee Chamber Board of Directors 
264 Exchange Street 
Chicopee, Massachusetts O 1013 

Tel: (413)781-2410 
Fax: (413) 731-9539 
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the Business of 

Opportu nity 
Building. 

December 16, 2016 

Lee Pouliot ASLA, LEED Green Associate 
Planning Director 
Department of Planning & Development 
274 Front Street, 4th Floor City Hall Annex 
Chicopee, MA 01013 

35 Mt. Carmel Avenue. Chicopee, MA01013 Dear Mr. Pouliot, 
413.552.1554 • Fax: 413.552.1558 

Stephen C. Huntley, 
Executive Director 

I am pleased to offer support for the City of Chicopee's application to the 
Environmental Protection Agency (EPA) for Brownfields Assessment and 
Cleanup funds. As Executive Director of Valley Opportunity Council (VOC), 
I know that Chicopee's economy is vital to the clients we serve. Not only has 

1 
A 

I 
A VOC served on the Stakeholders' Committee for the West End Brownfields 

Con~mun !Y '' ion ueni;y Area-Wide Plan, voe has a long history of actively participating in the 
Serving Ctuco_pee and Hol~oke revival of neighborhoods through ownership, redevelopment and operation of 
and Surrounding Communities residential, educational and commercial facilities in Chicopee's 

Energy Assistance 

Nutrition 

Early Education & Care 

Youth Services 

College Access 

Adult Education 

Senior Services 

Housing 

Money Management 

Transportation 

Preschool Enrichment Team 

neighborhoods and throughout the region. 

The grants provided under the Brownfields Program will provide necessary 
funding to evaluate the environmental condition of properties prioritized for 
redevelopment. Much of Chicopee has witnessed disinvestment as historic 
industries have been replaced or relocated to suburban industrial parks. 
Assessment funding will provide a basis for understanding the challenges and 
associated costs to cleanup these target sites. Furthermore, funding for the 
cleanup ofBrownfields (including the Uniroyal property) can initiate potential 
investment for future redevelopment and reuse of these now abandoned lots. 

VOC is committed to continuing its partnerships with the City and will assist 
with disseminating information on the Brownfields program to our staff and 
the residents we serve. We are also committed to assisting the Steering 
Committee through ongoing efforts to advance assessment projects should the 
City's proposal be funded. 

Chicopee's efforts in bringing underutilized land back into productive use 
across its neighborhoods will benefit the region as a whole, especially people 
that rely on our services. On behalf of the agency and the people we serve, I 
ask for the EPA to favorably support the City of Chicopee Brownfield 
Assessment and Cleanup Grant applications. 

Step e 
Executive Director 
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Threshold Criteria for Cleanup Grants 

1. Applicant Eligibility: The City of Chicopee, Massachusetts is a general purpose unit of 
local government. 

2. Site Ownership: The City of Chicopee acquired the former Uniroyal Tire properties as a 
result of a levy and execution on a money judgment on May 11, 2009 as recorded in the 
Hampden County Registry of Deeds, Book 17783, pages 139 & 142. 

3. Basic Site Information: 

a. Name oft he Site: Former Uniroyal Tire Complex - Building #27 
b. Address ofthe Site:154 Grove Street Chicopee, MA 01020 
c. Current Owner oft he Site: City of Chicopee 
d. Jfnot the current owner, the date vou plan to acquire ownership oft he site: Not 

Applicable, the City of Chicopee is the current owner of the subject property. 

4. Status and History of Contamination at the Site: 

a. Whether this site is contaminated bv petroleum or hazardous substances: The Site 
(i.e. Building #27) is contaminated with hazardous substances. 

b. Operational historv and current use(s) of the site: The former Uniroyal Tire Complex 
consists of approximately 28 acres of land, originally developed during the late 
1800s. In 1870, the property was utilized as a lumber yard by the Chicopee 
Manufacturing Company. From 1896 to 1898, the prope1iy was owned by the 
Spaulding and Pepper Company, which manufactured bicycle tires. The Fisk Rubber 
Company, which later changed its name to United States Rubber Company and then 
to Uniroyal, Inc., manufactured bicycle, automobile & truck tires as well as adhesives 
from 1898 to 1981 . Uniroyal, Inc. closed the facility in 1980 and sold the property to 
the Facemate Corporation in 1981 . Facemate leased p01iions of the Uniroyal 
buildings to various companies for manufacturing, printing, machine shops, office, 
storage and health care facilities. Currently nine vacant buildings, encompassing 
approximately 750,000 square feet, remain at the Site. 

Building #27 encompasses a footprint of approximately 33,175 square feet (0.76 
acres) of the Uniroyal property with approximately 199,050 square feet of vacant 
industrial manufacturing space on six floors. The building is connected to Building 
#42 at the south end. A structural analysis was completed for the building in 2010 
which rated the building in fair to poor condition with extensive water damage 
evident on most floors, significant structural cracks and exposed reinforcing steel on 
several floors as well. Exterior concrete beams and columns were also noted to be in 
poor condition. Hazardous building materials including asbestos, lead, mercury, 
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Page 12 

polychlorinated biphenyls (PCBs), bird guano & carcasses and other miscellaneous 
hazardous materials are all anticipated to be present within the building, and are the 
subject of this cleanup proposal. 

The Site has remained vacant and has not been actively used since the City gained 
ownership in 2009. Beginning in February 2010, the City initiated a visioning 
process with Vanasse Hangen Brustlin, Inc. (VHB). On March 26, 2010, through 
VHB, an Existing Conditions Rep01i for all Site buildings was completed by Tighe & 
Bond and a Market Analysis for redevelopment was completed by RKG Associates, 
Inc. The visioning process was finalized in December 2010. 

Additionally, the Site was utilized for academic study by Cornell University Master 
of Landscape Architecture students, during the Spring 2010 academic semester. The 
team completed a parallel vision plan which included substantial community 
participation and visioning exercises. The team presented their final vision plan to 
the City and community in May 2010. Outside of visioning exercises for 
redevelopment, on-site activities have been limited to environmental cleanup 
advanced by Uniroyal's successor, Michelin North America, Inc. and building 
demolition by the City. 

c. Environmental concerns, if known, at the site: Former manufacturing operations 
entailed the use of approximately 22 underground storage tanks (USTs) and five 
above-ground storage tanks for the storage of various petroleum products and 
solvents. Twenty-five pad and/or wall mounted transformers were used to distribute 
electrical power for site operations. Of these, 23 contained polychlorinated biphenyls 
(PCB)-based dielectric fluids. 

Michelin North America, Inc. (MNA) acquired the assets of Uniroyal circa 1990 and 
is considered the primary responsible party (PRP) dealing with residual 
contamination at the Uniroyal property. To date, MNA has identified and removed 
all known USTs on the property and all transformers have been removed by MNA 
and the City. MNA has managed transformer fluids and most of the PCB-impacted 
soils (>50 ppm) at appropriately licensed off-site waste management facilities. In 
addition, MNA has consolidated PCB-impacted soils (<l0ppm) on the Site and has 
initiated construction of a temporary cap under applicable the Toxic Substances 
Control Act (TSCA) regulations over a portion of the rail bed located on Parcel #147-
10. 

Other documented releases of hazardous materials to the environment include: 

Solvents released from underground storage tanks; and 
Pesticide, herbicide, heavy metal and PCB-impacted rail bed soils. 

In addition, remaining site buildings, including Building #27, contain significant 
amounts of friable and non-friable asbestos containing building materials, including 
roofing, siding, flooring, mastics, thermal insulation, window & building caulking, 
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and glazing. Recent sampling and analyses have also identified PCBs in caulking, 
mostly at windows and doors. Sampling of adjacent building materials (substrates) 
for migration of PCBs is currently underway to ensure that any additional 
contaminated materials can be managed appropriately, as PCB bulk product waste. 

d. How the site became contaminated, and to the extent possible, describe the nature and 
extent o{the contamination: Contamination at the Uniroyal property is predominately 
the result of historic indush'ial operations and the utilization of hazardous building 
materials during construction and/or renovation of Site structures. Currently known 
residual site contamination includes polychlorinated biphenyls (PCBs), heavy metals, 
extractable petroleum hydrocarbons (EPH), semi-volatile organic compounds (SVOCs) 
& volatile organic compounds (VOCs) in soil and EPH & VOCs in groundwater. PCBs 
have also been identified in accumulated sediment in on-site stormwater drainage 
systems and in the toe drain system for the flood control dikes along the western 
boundary of the Site. MNA has cleaned many of the storm water and toe drain systems 
during 2011 and 2014, under an EPA-approved TSCA Work Plan. 

Additionally, all remaining Site buildings contain hazardous building materials 
including asbestos, lead, mercury, PCBs and others that were included in various 
building materials utilized during the construction and/or renovation of structures. The 
City, through this application, is focused upon the abatement of hazardous building 
materials within Building #27 to facilitate future redevelopment of this structure. 

The majority of Site contamination outside the footprints ofremaining buildings has 
been delineated; however, a significant p01iion of the Site is still covered by buildings 
that prevent cost effective assessment and response actions to deal with any sub-slab 
contamination. The City continues to work with MNA to advance assessment and any 
required cleanup activities as buildings are demolished at the Site. MNA is 
implementing required supplemental subsurface investigations. During 2014 and 2015, 
subsurface investigations were conducted by MNA after demolition of former Uniroyal 
Buildings #7, #8, #14, #33 and #43. 

It is impo1iant to note that MNA's obligation for enviromnental response actions will 
not fully achieve redevelopment requirements. MNA's responsibilities as a PRP at the 
Uniroyal prope1iy are primarily related to the assessment and remediation of existing 
environmental contamination under Massachusetts General Laws Chapter 21 E, the 
Massachusetts Contingency Plan (MCP), the Resource Conservation and Recovery Act 
(RCRA) and the Toxic Substances Control Act (TSCA) regulations. The assessment 
and abatement of hazardous building materials within on-site buildings, along with the 
actual demolition of most of the buildings are the City's responsibility and are 
separately funded from MNA's efforts. To date, the City has demolished 13 buildings, 
leaving nine structures to be abated and demolished to allow redevelopment plans to 
advance. 

Chicopee, Massachusetts - Uniroyal Building,#27: EPA Brown.fields Cleanup Proposal 



5. Brownfields Site Definition: The former Uniroyal property is: 

a) not listed or proposed for listing on the National Priorities List (NPL); 
b) not subject to unilateral administrative orders, comt orders, administrative orders 

on consent or judicial consent decrees issued to or entered into by parties under 
CERCLA; and 

c) not subject to the jurisdiction, custody, or control of the U.S government. 

6. Environmental Assessment Required for Cleanup Proposals: Various consultants 
have completed environmental studies on the Uniroyal prope1ty, dating back to the early 
1980s. A Phase I Limited Site Investigation was completed by Environmental 
Compliance Services, Inc. (ECS) in March 1991. A Phase II Comprehensive Site 
Assessment (CSA) was completed by ECS in August 1997. Additional Phase II 
Investigations were completed by ECS in February 1998. A Supplemental Phase II CSA 
was completed by Gannett Fleming in June 2005. Gannett Fleming also completed a 
Phase III Remedial Alternatives Analysis in June 2005 as well as various Phase IV 
Remedy Implementation Plans from March 2006 through April 2010. Additional work 
since that date has been completed by GZA GeoEnvironmental, Inc. and includes a 
Supplemental Phase II CSA, dated January 2011. 

Phase I assessment work was completed in conformance with the American Society of 
Testing Materials (ASTM) Standard Practice E 1527-05 for Phase I ESAs, which meets 
Environmental Protection Agency (EPA) Standards and Practices for All Appropriate 
Inquiries (AAI); Final Rule ( 40CFR Part 312). 

A supplemental Hazardous Building Materials Study of existing Uniroyal structures 
including Building #27 was completed by CDW Consultants, Inc. on October 31, 2012. 

7. Enforcement of Other Actions: No ongoing or anticipated environmental enforcement 
actions have been issued for the Site. The City is unaware of any inquiries or orders from 
federal, state or local govenunental agencies regarding the responsibility of any party for 
contamination or hazardous substances at the Site. Response actions by Michelin North 

· America (MNA) that have occurrecl/are occurring on the Uniroyal property are not being 
performed under any order or enforcement action. 

8. Sites Requiring a Property-Specific Determination: The Uniroyal property does not 
include: 

properties subject to planned or ongoing removal actions under CERCLA; 
prope1ties with facilities that have been issued or entered facilities into a 
unilateral administrative order, a court order, an administrative order on consent, 
or judicial consent decree or to which a permit has been issued by the United 
States or an,authorized state under the Resource Conservation and Recovery Act 
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(RCRA), the Federal Water Pollution Control Act (FWPCA), the Toxic 
Substances Control Act (TSCA), or the Safe Drinking Water Act (SOWA); 
prope1ties with facilities subject to RCRA corrective action (§3004(u) or 
§3008(h) to which a corrective action permit or order has been issued or modified 
to require implementation of corrective measures; 
properties that are land disposal units that have submitted a RCRA closure 
notification or that are subject to closure requirements specified in a closure plan 
or permit; 
prope1ties where there has been a release of PCBs where all or part of the 
prope1ty is subject to TSCA remediation; and 
properties that include facilities receiving monies for cleanup from the Leaking 
Underground Storage Tank (LUST) Trust Fund. 

Note: A release of PCBs has been identified at the Uniroyal property and remediation is 
currently on-going under the TSCA program, through Michelin North America (MNA). 
The City's proposal pertains solely to the cleanup of hazardous building materials within 
Building #27. For this reason, ""e believe that a property-specific determination is not 
necessary. 

9. Site Eligibility and Property Ownership Eligibility: 

a. Property Ownership Eligibilitv - Hazardous Substance Sites 

1. CERCLA §107 Liabifio,: The City of Chicopee, as the current owner of 
the Site, is not liable for contamination at the Site under CERCLA § 107 
as the City of Chicopee is a local government entity that acquired the 
property tlu·ough tax foreclosure. 

2. Information on LiabifiD, and Defenses/Protections: 

1. How yo11 acquired or will acq11ire ownership: The City of 
Chicopee acquired the former Uniroyal Tire Complex prope1ties 
as a result of a levy and execution on a money judgment. 

11. The date you acquired the property: The former Uniroyal Tire 
prope1ties were acquired on May 11, 2009 as recorded in the 
Hampden County Registry of Deeds, Book 17783, pages 139 & 
142. 

111. The nature o_f your ownership: The City of Chicopee owns the 
Uniroyal properties via fee simple title. 

1v. The name and identity of the party from whom you acquired 
ownership: All properties were acquired from former Facemate 
Corporation President, Walter F. Mrozinski. 

v. All familial, contractual, co,porate, or financial relationships or 
qffiliations you have or had with all prior owners or operators of 
the property: The City has no current or prior familial, corporate, 
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or financial relationships or affiliations with the previous 
owners/operators of the Uniroyal propeity. 

b. Timing and/or Contribution Toward Hazardous Substances Disposal: The City of 
Chicopee has in no way caused or contributed to any release(s) of hazardous 
materials at the Site. All known releases and disposal of hazardous substances 
occurred prior to City ownership. The City has not, at any time, arranged for the 
disposal of hazardous substances at the Site or transported hazardous substances 
to the Site. 

c. Pre-purchase Inquiry: No pre-purchase clue diligence inquiry was conducted prior 
to the City acquiring the prope1iies; however, the City of Chicopee is protected 
from CERCLA § 107 liability as a local govenunent entity that acquired the 
properties tluough tax foreclosure. 

i. The types of site assessments pe,:(ormed, the dates of each assessment, and 
the entityfor which they were pe,:formed: Various consultants have 
completed environmental studies on the Uniroyal property, dating back to 
the early 1980s. A Phase I Limited Site Investigation was completed by 
Enviromnental Compliance Services, Inc. (ECS) in March 1991 . A Phase 
II Comprehensive Site Assessment (CSA) was completed by ECS in 
August 1997. Additional Phase II Investigations were completed by ECS 
in February 1998. A Supplemental Phase II CSA was completed by 
Gannett Fleming in June 2005. Gannett Fleming also completed a Phase 
III Remedial Alternatives Analysis in June 2005 as well as various Phase 
IV Remedy Implementation Plans from March, 2006 tlu·ough April 2010. 
Additional work since that date has been completed by OZA 
GeoEnvironmental, Inc. and includes a Supplemental Phase II CSA, dated 
January 2011. This assessment work has been completed on behalf of 
Michelin North America (MNA), acting as the primary responsible pmiy 
(PRP) dealing with residual contamination at the Uniroyal property. 

Phase I assessment work was completed in conformance with the 
American Society of Testing Materials (ASTM) Standard Practice E 1527-
05 for Phase I ESAs, which meets Enviromnental Protection Agency 
(EPA) Standards and Practices for All Appropriate Inquiries (AAI); Final 
Rule ( 40CFR Part 312). 

A supplemental Hazardous Building Materials Study of existing Uniroyal 
structures including Building #27 was completed by CDW Consultants, 
Inc. on October 31, 2012. This assessment was completed on behalf of the 
City. 

ii. Who pe,:formed the AA! investigation of Phase I environmental site 
assessments and identify his/her qualifications to pe,:(orm such work: A 
Phase I Limited Site Investigation was completed by Enviromnental 
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Compliance Services, Inc. (ECS) in March 1991. ECS staff associated 
with this assessment include Page Fallon, Professional Geologist (Project 
Manager) and Mark Haynes (Health & Safety Officer). As the 
Commonwealth of Massachusetts' Licensed Site Professional (LSP) 
program did not exist at the time this assessment was completed, these 
individuals with such qualifications would have been likely consultants to 
complete such efforts. 

iii. lfyour original AA! investigation or Phase I environmental site 
assessment was conducted more than 180 days prior to the date you 
acquired the property, affirm that you conducted the appropriate updates 
in the original assessment within 180 days prior to your acquisition of the 
property in order to lake advances of the bona fide prospective purchaser, 
innocent landowner, or contiguous properly owner provision: Not 
applicable; no pre-purchase due diligence inquiry was conducted prior to 
the City acquiring the prope1ties. However, the City of Chicopee is 
protected from CERCLA § 107 liability as a local government entity that 
acquired the properties through tax foreclosure. 

d. Post-Acquisition Uses: The Site has remained vacant and has not actively been 
used since the City gained ownership in 2009. Beginning in February 2010, the 
City initiated a visioning process with Vanasse Hangen Brustlin, Inc. (VHB). On 
March 26, 2010, through VHB, an Existing Conditions Report for all Site 
buildings was completed by Tighe & Bond and a Market Analysis for 
redevelopment was completed by RKG Associates, Inc. The visioning process 
was finalized in December 2010. 

Additionally, the Site was utilized for academic study by Cornell University 
Master of Landscape Architecture students, during the Spring 2010 semester. The 
team completed a parallel vision plan which included substantial community 
participation and visioning exercises. The team presented their final vision plan 
to the City and community in May 2010. Outside of visioning exercises for 
redevelopment, on-site activities have been limited to environmental cleanup 
advanced by Uniroyal's successor, Michelin No1th America, Inc. and building 
demolition by the City. 

e. Continuing Obligations: The City is unaware of any continuing releases or 
threatened releases at the Site. Should such a situation arise in the future, the City 
in collaboration with its Licensed Site Professional (LSP), will take all required 
steps to: 

stop any continuing releases; 
prevent any future tlu·eatened release; and 
prevent or limit exposure to any previously released hazardous substance. 
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To date, the City has installed an alarmed fence around the Site to control access 
and protect human health & safety. There is ongoing concern that further 
deterioration of some buildings will result in the comingling of regulated building 
materials with general construction demolition debris. The City is diligently 
working to acquire additional funding as quickly as possible to enable the 
completion of pre-demolition abatement of such materials, to avoid additional 
costs associated with off-site management of comingled hazardous materials and 
construction and demolition (C&D) debris. 

Redevelopment of the Uniroyal property is crucial to the revitalization of 
Chicopee Falls and to re-establishing conununity connections to the Chicopee 
River. Addressing the current environmental issues is critical to propelling 
redevelopment forward. Therefore, the City is committed to: 

comply with all land-use restrictions and institutional controls; 
assist and cooperate with those performing the cleanup and provide access 
to the property; 
comply with all information requests and administrative subpoenas that 
have or may be issued in connection with the property; and 
provide all legally required notices. 

10. Cleanup Authority and Oversight Structure: 

a. Describe how you will oversee the cleanup at the site: The Conunonwealth of 
Massachusetts does not administer a voluntary cleanup program however, the 
City of Chicopee as property owner is obligated under the Massachusetts 
Contingency Plan (MCP) to implement response actions at the prope1ty. The 
Commonwealth requires property owners to hire a Licensed Site Professional 
(LSP) if cleanup activities are deemed necessary. As defined by the 
Commonwealth, the LSP, "ensures that actions taken to address contaminated 
property comply with Massachusetts regulations and protect public health, 
safety, welfare and the environment." In Massachusetts, LSPs are licensed by 
the state Board of Registration of Hazardous Waste Site Cleanup Professionals. 

Following designation as a Brownfield Priority Project by MassDevelopment, 
the City released a Request for Proposals for Licensed Site Professional 
Services for the Uniroyal Site. The City followed all federal ( 40 CFR 31.36) 
and state public procurement guidelines during the process and has retained 
BET A Group, Inc. of Chicopee, MA to provide LSP services related to 
oversight, assessment and cleanup of residual contamination and management 
of hazardous materials at the Site. Alan Hanscom, MA License #2152 serves as 
the lead BET A representative to the City. The primary envirorunental 
regulations governing cleanup of the Site include the Massachusetts 
Contingency Plan (MCP), the Massachusetts Wetlands Protection Act (WP A), 
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BETA reports directly to the City's Office of Community Development and the 
Department of Planning & Development. BET A's services related to 
subsurface contamination are funded tlu·ough the MassDevelopment 
Brownfields Priority Project Fund and local funds appropriated by the Chicopee 
City Council. Services related to building inspections, demolition and other 
related services are separately funded as projects are advanced by the City. If 
funding is appropriated under EPA's Cleanup Grant program, BETA would 
continue to provide LSP and oversight services. Any additional contractors 
needed to perform the proposed cleanup projects will be retained following all 
federal ( 40 CFR 31.36) and state public procurement guidelines. 

b. If access lo adiacenl or neighboring properties is needed. provide your plan lo 
acquire access to relevant propert}!Oes): In the event that access to adjacent 
prope1iies is required, the City is prepared to execute access agreements with 
adjacent property owners, including extending 'additional insureds' liability 
coverage, for consultants and/or contractor activities. Such activities may 
include either short or long term arrangements, leases, easements or some form 
of deed restrictions or activity and use limitations (AULs). The City will 
involve appropriate legal counsel for any such arrangements, as required. 

11. Cost Share: 

a. Demonstrate how vou will meet the required cost share. including the sources of 
the funding or services, as required for this cleanup grant: The City of 
Chicopee will meet the 20% cost share through the use of Conununity 
Development Block Grant (CDBG) funds administered by the City's Office of 
Community Development as well as local government funds as appropriated by 
the Chicopee City Council. 

b. Jfyou are requesting a hardship waiver o[lhe cost share, provide an 
explanation for the basis ofvour request as part of your proposal: The City of 
Chicopee is not requesting a waiver of the required cost share. 

12. Communitv Notification: The City hosted a public meeting in City Council Chambers, 
274 Front Street, 4th floor City Hall Atmex on December 14, 2016 at 6:00p.m. The 
public meeting was announced through advertisement in the area's newspaper, The 
Republican, on Sunday, December 4, 2016. Proposal drafts, including a draft At1alysis 
of Brownfield Cleanup Alternatives (ABCA) were made available at the Department of 
Planning & Development and for download from the Department's webpage. Two 
representatives from the Department of Plmming & Development were present to 
discuss the grant proposal. No conununity members attended the public meeting. No 
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conunents were submitted to the Department of Planning & Development by the 
December 15, 2016 deadline. Required documentation including the advertisement, 
sign-in sheet, public meeting presentation, agenda and notes are included as 
Attachments. 

Note that a separate public outreach program, including multiple public meetings, was 
part of the visioning process that began in January 2010 and was completed in 
December 2010. Reference is made to Section 3 (Community Engagement and 
Partnerships) of the Narrative Proposal for further information. 
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Draft Analysis of Brownfields Cleanup Alternatives 

Community Notification 

Public Hearing Agenda 

Public Hearing Sign-In Sheet 

Documentation of Previous Public Hearings 



Draft Analysis of Brownfields Cleanup Alternatives 
Former Uniroyal Tire Complex - Building #27 
City of Chicopee, Massachusetts 

Introduction and Background 

Site Location : Former Uniroyal Tire Complex - Building #27 
154 Grove Street 
Chicopee, MA O 1020 
Owner: City of Chicopee 

Pag e jl 
----

Previous Uses of the Site: The former Uniroyal Tire Complex consists of approximately 28 acres 
of land, originally developed during the late 1800s. In 1870, the property was utilized as a 
lumber yard by the Chicopee Manufacturing Company. From 1896 to 1898, the property was 
owned by the Spaulding and Pepper Company, which manufactured bicycle tires. The Fisk 
Rubber Company, which later changed its name to United States Rubber Company and then to 
Uniroyal, Inc., manufactured bicycle, automobile & truck tires, as well as adhesives from 1898 
to 1981. Uniroyal closed the facility in 1980 and sold the property to the neighboring Facemate 
Corporation in 1981. Facemate leased portions of the Uniroyal buildings to various companies 
for manufacturing, printing, machine shops, office, storage and health care facilities. Currently 
nine vacant buildings, encompassing approximately 750,000 square feet, remain at the Site. 

Former manufacturing operations entailed the use of approximately 22 underground storage 
tanks (USTs) and five aboveground storage tanks for the storage of various petroleum products 
and solvents. Twenty-five pad and/or wall mounted transformers were used to distribute 
electrical power for site operations. Of these, 23 contained PCB-based dielectric fluids. Also, 
Boston and Maine Railroad tracks bisect the Site. Railcars historically delivered carbon black to 
the complex for use in tire manufacturing. 

Building #27 encompasses a footprint of approximately 33,175 square feet (0.76 acres) of the 
Uniroyal property with approximately 199,050 square feet of vacant industrial manufacturing 
space on six floors. The building is connected to Building #42 at the south end. A structural 
analysis was completed for the structure in 2010 which rated the building in fair to poor 
condition with extensive water damage evident on most floors; significant structural cracks and 
exposed reinforcing steel were documented on several floors as well. Exterior concrete beams 
and columns were also noted to be in poor condition. Hazardous building materials including 
asbestos, lead, mercury, polychlorinated biphenyls (PCBs), bird guano & carcasses, and other 
miscellaneous hazardous materials have been identified within the building and are the subject of 
this cleanup proposal. 

Past Assessment Findings: Michelin North America, Inc. (MNA) acquired the assets of 
Uniroyal circa 1990 and is considered the primary responsible party (PRP) dealing with residual 
contamination at the Uniroyal Site. To date, MNA has identified and removed all known USTs 
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on the property and all transformers have been removed by MNA and the City. MNA has 
managed transformer fluids and PCB-impacted soils (>50 ppm) at appropriately licensed off-site 
waste management facilities. In addition, MNA has consolidated PCB-impacted soils (<lOppm) 
on the Site and has initiated construction of a temporary cap under applicable Toxic Substances 
Control Act (TSCA) regulations. 

Currently known residual site contamination includes polychlorinated biphenyls (PCBs), heavy 
metals, extractable petroleum hydrocarbons (EPH), semi-volatile organic compounds (SVOCs) 
& volatile organic compounds (VOCs) in soil and EPH & VOCs in groundwater. PCBs have 
also been identified in accumulated sediment in on-site storm water drainage systems and in the 
toe drain system for the flood control levees along the western boundary of the Site. MNA 
cleaned many of the storm water and toe drain systems during 2011 and 2014, under an U.S. 
EPA-approved TSCA Work Plan. 

The City is working in cooperation with MNA to help prioritize Site cleanup activities, but 
unknown subsurface conditions remain under existing buildings and related structures. 
Additional sampling of sediments in the Chicopee River has also been required by Massachusetts 
Department of Enviromnental Protection (MassDEP). As additional buildings are demolished at 
the Site, MNA is implementing supplemental subsurface investigations. During 2014, 
subsurface investigations were conducted at former Uniroyal Buildings #7, #33 and #43. It is 
important to note that MNA's obligation for response actions will not fully achieve 
redevelopment requirements and that additional environmental cleanup will likely be required. 

MNA's responsibilities as a PRP at the Uniroyal property are primarily related to the assessment 
and remediation of existing environmental contamination under Massachusetts General Laws 
Chapter 21 E, the Massachusetts Contingency Plan (MCP) and the TSCA regulations. The 
assessment and abatement of hazardous building materials within the on-site buildings, along 
with actual demolition of most of the buildings are the City's responsibility, separately funded 
from MNA's efforts. To date, the City has demolished eleven buildings, leaving eleven 
structures to be abated and demolished to allow redevelopment plans to move forward. 

A structural condition assessment report of the Uniroyal buildings was prepared by Tighe & 
Bond in May 2011 that documents the very poor structural condition of some of the buildings on 
the property. Subsequently, structural evaluations by BETA Group have identified additional 
buildings for demolition. 

Reference is made to the section of this application entitled "Sum11u11J' of Phase I & II 
Assessment Reports and Other E11vil'onme11tal Investigations" for a discussion of the hazardous 
materials inspection reports completed to date. 

Project Goals: The former Uniroyal Site is part of a larger redevelopment project known as 
RiverMills at Chicopee Falls. Situated at the geographical center of the City, these post
industrial lands were once part of Factory Village, a complex of workforce housing, businesses 
and services that brought industrialization to Chicopee beginning in 1822. Today, RiverMills 
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represents one of the Conunonwealth's largest Brownfields redevelopment projects and the 
largest such project in Chicopee's history. 

The RiverMills Vision Plan was completed in December 2010. Extensive community outreach 
resulted in a plan that reflects community desires and is endorsed by the City as the official 
redevelopment guide for the former Uniroyal and neighboring Facemate properties. The plan 
proposes the creation of an active/passive recreational network that reconnects the neighborhood 
to the Chicopee River. This network is the armature around which a mixed-use conununity is to 
be molded. This mixed-used scheme includes 33,500 square feet of new commercial space, 
131 ,000 square feet of new office space, 131 new housing units, the City' s new Senior Center 
which opened in September 2014, and a proposed Community Recreation Center. Estimates 
indicate that this scheme will leverage an estimated $100,000,000 in private investment when 
full build out is achieved. Redevelopment is anticipated to support approximately 200 
construction jobs and the creation of 275 new full and part time jobs while sustaining 100 
existing positions. 

City officials and residents alike have repeatedly underscored the importance of RiverMills 
redevelopment as the avenue through which the Chicopee's heritage can be preserved. It is 
hoped that tlu·ough redevelopment RiverMills can once again be a part of the community it 
helped to establish. With this in mind, the City has established the following vision and 
objectives to guide redevelopment: 

"Tlte City of Chicopee envisions tlte creation of a mixed-use, energy conscious, 
walkable community integmted wit/tin tlte ltistoricframework of Chicopee Falls. With 
expanded business am/job oppol'lunities and new living options for residents, 
redevelopment will re-connect tlte neighborltood to its rich environmental context 
while re-forging links between Chicopee Falls mu/ Chicopee Center ... " 

Redevelopment Objectives 

};>, Mixed Use Redevelopment: The City is interested in redevelopment schemes that provide 
a diverse mix of uses on the Site. This mix will include complementary uses that directly 
and indirectly enhance the area as a place to live, work, shop, dine, visit and connect with 
recreational and environmental amenities. Schemes should provide for high quality 
improvements that will actively contribute to the economy of the City, provide public 
access where appropriate and add to the neighborhood's vitality and tax base. 

};>, Site Legacy: The City has a vested interest in preserving the Site's history as pait of the 
redevelopment process. It is hoped that redevelopment schemes will address how the 
Site's industrial past can be incorporated into its reuse, honoring the Site' s history. 

};>, Environmental Connections: Development schemes should strive to surround proposed 
buildings with a series of green spaces linked with pedestrian walkways, greenways or 
trails that also take advantage of the Chicopee Canal & RiverWalk that is currently under 
development. The entire RiverMills development should strive to be a pedestrian 
friendly environment, while enhancing the Chicopee River. Redevelopment schemes 
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should propose avenues through which the river can be accessed and utilized from 
RiverMills by the public. 

};>- Neighborhood Connections: The RiverMills property has been inaccessible to the 
Chicopee Falls neighborhood for nearly forty ( 40) years Redevelopment schemes should 
propose avenues through which the Site will be reintegrated into the surrounding 
neighborhood and enable new connections to Chicopee Center and Memorial Drive's 
commercial corridor. 

};>- Green Development: The City of Chicopee supports sustainable development practices 
and is pursuing LEED certification for the City's new Senior Center. The use of' green' 
development teclmiques, with respect to energy efficiency, materials, building systems, 
construction methods, long-term building operations and site planning will be key factors 
considered during the developer selection and bid process. 

};>- Effective Public-Private Partnership: With City, state and federal agency investments of 
nearly thirty-five million dollars to date, redevelopment schemes should not place 
disproportionate requirements on City resources. 

Summmy of Phase I & II Assessment Reports mu! Other E11vironme11tal I11vestigatio11s: 
Numerous environmental site investigations related to the release of oil and other hazardous 
materials have been performed at the Uniroyal Site over the past several years by Gaimett 
Fleming and GZA, on behalf of Michelin North America (MNA), the company who acquired the 
assets of the former Uniroyal Company. With respect to hazardous building materials, several 
assessments have been performed at the subject buildings and supplemental hazardous materials 
inspections will be conducted, as required, to supplement inspections conducted to date. Non
traditional asbestos abatement work plans were prepared and implemented at former Uniroyal 
Buildings #7 and #33 over the course of 2014. Additional non-traditional work plans are 
currently being implemented for Uniroyal Buildings #8 and # 14. 

The following assessments have been used in preparing the proposed cleanup project for 
Uniroyal Building #27: 

• GZA provided a preliminary hazardous materials inspection letter report of all buildings 
for the City of Chicopee in 2007; 

• CDW, using U.S. EPA grant funds administered through MassDEP, conducted 
supplemental hazardous materials inspections of many of the remaining Uniroyal 
buildings in late 2011 and early 2012, where deteriorated building conditions did not 
prevent safe access; 

• Supplemental sampling and analyses of regulated building materials has also been 
performed by BETA Group and Smith & Wessel to support waste management decisions 
and a Beneficial Use Determination (BUD) under the Commonwealth's solid waste 
program. This determination has greatly reduced off-site management costs and resulted 
in significant benefits to the environment by reducing diesel fuel emissions by more than 
40%. 
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Applicable Regulations and Cleanup 

Clemmp Oversight Responsibility: The Commonwealth requires property owners to hire a 
Licensed Site Professional (LSP) when cleanup activities are deemed necessary. As defined by 
the Conunonwealth, the LSP "ensures that actions taken to address contaminated property 
comply with Massachusetts regulations and protect public health, safety, welfare and the 
environment." In Massachusetts, LSPs are licensed by the Conm1onwealth's Board of 
Registration of Hazardous Waste Site Cleanup Professionals. 

Following designation as a Brownfield Priority Project by MassDevelopment, the City released a 
Request for Proposals for Licensed Site Professional Services for the Uniroyal Site. The City 
followed all federal ( 40 CFR 31.36) and state public procurement guidelines during the process 
and has retained BETA Group, Inc. of Chicopee, MA to provide LSP services related to 
oversight, assessment and cleanup of residual contamination and management of hazardous 
materials at the Site. Alan Hanscom, MA LSP License #2152, serves as the lead BET A Group 
representative to the City. The primary environmental regulations governing cleanup of the Site 
include the Massachusetts Contingency Plan (MCP), the Wetlands Protection Act (WPA), the 
Resource Conservation and Recovery Act (RCRA) and the Toxic Substances Control Act 
(TSCA). 

BETA Group reports directly to the City's Office of Community Development (OCD) and the 
Department of Planning & Development. BET A's services related to subsurface contamination 
are funded tlll'ough the MassDevelopment Brownfields Priority Project Fund and local 
govenm1ent funds appropriated by the Chicopee City Council. Services related to building 
inspections, demolition and other related services are separately funded, when possible, tlu·ough 
other funding sources. If additional funding is appropriated under U.S. EPA's Brownfields 
Cleanup program, BET A would continue to provide LSP and oversight services. Any additional 
services needed to perform the proposed cleanup projects will be retained following all federal 
( 40 CFR 31 .36) and state public procurement guidelines. 

Cleanup Standards for Major Co11tami11a11ts amt Pla1111ed Reuse: The various regulated 
building materials subject to pre-demolition abatement for this project include: 

};,, Asbestos containing building materials (ACBM), including both friable (easily crumbled, 
crushed, or pulverized by hand) and non-friable suspect ACBM within the buildings, 
including the following types of materials: 

• Thermal system insulation, such as pipe, boiler, tank and duct insulation; 
• Surfacing materials, such as fireproofing, acoustical and decorative plasters, or 

other coatings applied by spray or trowel; and 
• Miscellaneous materials, such as floor and ceiling tiles, mastics, roofing materials 

and blown-in insulation. 

The applicable federal and state standards require seg1·egation and off-site disposal 
of asbestos waste containing greater than 1 % asbestos on a weight basis. 
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Releases of asbestos containing materials to the environment are also regulated under the 
Massachusetts Contingency Plan (MCP). 

~ Lead based painted surfaces pose a potential risk to the environment due to leaching of 
lead from wastes placed in a landfill. The primary cleanup standard that drives decision 
making for lead paint is the Resource Conservation and Recovery Act (RCRA) that 
regulates hazardous waste management. 

In the case of lead paint, the leachate standard is 5 mg/I for the Toxicity 
Characteristic Leaching Procedure Test (TCLP) that simulates an acidic 
environment of a landfill in the laboratory. 

The regulations require that representative sampling and testing be performed on the 
demolition debris that is to be disposed. In certain cases, exemptions apply when such 
materials are to be re-used or recycled. In either event, surfaces with greater than 5% 
lead content will be segregated and disposed as RCRA hazardous waste. That threshold 
value may vary, depending upon the nature and volume of the lead painted materials with 
respect to the total volume to be disposed or recycled. 

~ Polychlorinated biphenyls (PCBs) are primarily regulated under TSCA, with U.S. EPA 
maintaining jurisdiction over all PCB releases greater than 50 ppm. The management of 
most PCB-containing equipment and fluids is also regulated under TSCA, but may also 
be subject to various regulations under RCRA and the Massachusetts Contingency Plan 
(MCP). Releases to the environment less than 50 ppm may be regulated under the MCP. 

Laws & Regulations Applicable to tfte Cleanup: There are tlu·ee primary federal regulations that 
govern the pre-demolition abatement and disposal of regulated building materials: 

~ Resource Conservation and Recovery Act (RCRA); 
~ Toxic Substances Control Act of 1976 (TSCA); and 
~ Asbestos Hazard Emergency Response Act (AHERA) of 1986. 

In addition to the regulations promulgated under the referenced laws, MassDEP and U.S. EPA 
have provided numerous guidance documents and policies that govern the maimer in which the 
presence of regulated building materials is determined and the manner in which they are 
removed, handled and disposed. Such regulations are very prescriptive and close adherence to 
the requirements is required, except in unusual circumstances when site-specific requirements 
are waived by state and/or federal regulators. 

In this case, MassDEP has jurisdiction over most activities involving the abatement and off-site 
management of regulated building materials. Several federal and state solid and hazardous waste 
regulations, including air and resource protection regulations govern the licensing and permitting 
of pe1tinent recycling and disposal facilities. 
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Specific state regulations that govern pre-demolition abatement and off-site recycling and 
disposal activities include: 

};> Solid Waste Regulations, administered through MassDEP (310 CMR 7.000 and 
19.0000); 

};> Air Quality Regulations, Department of Labor Standards, Division of Occupational 
Safety (453 CMR 6.00); 

};> Massachusetts Contingency Plan (MCP) at 310 CMR 40.0000; and 
};> Massachusetts Hazardous Waste Regulations at 310 CMR 30.0000. 

There are numerous policy and guidance documents that also regulate the handling, 
transportation and management of regulated building materials. 

Sampling protocols for the inspection and assessment of asbestos containing building materials 
are based upon the following U.S. EPA guidance documents: 

};> The Asbestos Hazard Emergency Response Act, 40 CFR Part 763; 
};> Asbestos in Buildings: A Simplified Sampling Scheme for Friable Surfacing Materials, 

(EPA Document 560/5-85-030a, October, 1985); 
};> Asbestos Exposure Assessment in Buildings, Inspection Manual (Yellow Book); and 
};> Guidance for Controlling Asbestos-Containing Materials in Buildings (EPA Document 

560/5-85-024). 

Evaluation of Cleanup Alternatives 

Cleanup Altemative A -No Action 
The "no action" alternative is not feasible, since abatement of regulated building materials is 
required before building demolition can commence. Therefore, no further consideration of this 
alternative will be made. 

Impacts on Regional Climate Change Proiections: As the "no action" alternative is not feasible, 
a discussion of the impacts of climate change is not applicable. 

Cleanup Alternative B - Conve11tional Abatement 
As discussed previously, the abatement measures and off-site management requirements for all 
regulated building materials, including the handling, transportation, disposal and documentation 
requirements are very prescriptive and there are few opp011unities to deviate from those 
requirements. This alternative includes complete compliance with all regulatory requirements. 

Impacts /i'om Regional Climate Change Proiections: The Northeast region is projected to see 
increased temperatures in addition to an increase in the magnitude and frequency of heavy 
precipitation events should changes to regional climate characteristics continue. An increase in 
heavy precipitation events increases the potential of flooding. For Conventional Abatement, 
regional climate change impacts would not be expected to have any influence over the successful 
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completion of the proposed work. As this project encompasses the abatement and off-site 
management of regulated building materials, all such materials would be removed and disposed 
of at appropriate facilities - no hazardous materials to be managed as part of the proposed project 
would be expected to be managed on-site. 

Clean up Alternative C -Altemative Work Practices 
As a Brownfield Support Team (BST) site, there has been significant discussion and a 
willingness on the part of MassDEP to relax certain abatement requirements, given the 
magnitude of the project and site-specific circumstances that enable abatement to proceed 
without many of the traditional work zone set-up and monitoring requirements. This is primarily 
due to the presence of large quantities of asbestos containing building materials and, with the 
exception of asbestos workers, no sensitive receptors in the immediate vicinity of the work. A 
Non-Traditional Asbestos Abatement Work Plan has been obtained for past abatement and 
demolition projects (former Uniroyal Buildings #7, #8, #14 & #33) where conventional 
abatement was determined to be infeasible. Under this alternative, permission to relax work 
zone preparations and to wash and re-use certain non- and semi-porous materials (asphalt, brick 
and concrete) on-site will be sought under a Supplemental Non-Traditional Asbestos Abatement 
Work Plan. 

A similar initiative, Beneficial Use Determination (BUD) for the re-use of building materials 
(primarily including coated asphalt, brick and concrete) on-site, has been approved by MassDEP 
that will also result in significant project cost savings. 

Impacts fi'om Regional Climate Change Proiections: The Northeast region is projected to see 
increased temperatures in addition to increase in the magnitude and frequency of heavy 
precipitation events should changes to regional climate characteristics continue. An increase in 
heavy precipitation events increases the potential of flooding. For Alternative Work Practices, 
regional climate change impacts would not be expected to have any influence over the successful 
completion of the proposed work. As this project encompasses the abatement and off-site 
management of regulated building materials, all such materials would be removed and disposed 
of at appropriate facilities - no hazardous materials to be managed as paii of the proposed project 
would be expected to be managed on-site. Design for on-site reuse of coated asphalt, brick and 
concrete, if any, under a BUD, would need to ensure that it is placed above seasonal high 
groundwater levels, minimizing any risk of groundwater impacts during a future flooding event. 

Cost Estimates for Each Altemative 

Cleanup Alternative A- No Action 
Not Applicable 

Cleanup Alternative B - Conventional Abatement 
Conventional abatement of asbestos and other regulated building materials will be feasible in 
Building #27. The estimate of probable pre-demolition abatement costs for the regulated 
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building materials related to all of the remaining buildings located within the Uniroyal Complex 
is well over $2.5 million. For the project contemplated under this ABCA, pre-demolition 
abatement, using conventional methods, inclusive of a 20% contingency is estimated to cost 
approximately $350,000. 

The abatement methods to be involved are routinely provided on similar projects and there is 
little concern that these methods would not be effective. 

Cleanup Alternative C-Alternative Work Practices 
Alternative Work Practices for this project are proposed to include: 

• On-site washing and re-use of non- and semi-porous coated and uncoated materials (i.e. 
asphalt, brick and concrete); 

• Preparation, submittal and approval of a Beneficial Use Determination (BUD) under the 
Conunonwealth' s Solid Waste program; and 

• Relaxation of the pre-abatement work zone preparation requirements and construction of 
critical barriers only at windows, doors and other means of access and egress. 

The estimate of probable costs for implementation of pre-demolition abatement of regulated 
building materials inclusive of a MassDEP approved Non-Traditional Abatement Work Plan and 
Beneficial Use Determination (BUD) is $280,000. 

Recommended Cleanup Alternative: 
It is recommended that Alternative C - Alternative Work Practices be selected as the cleanup 
alternative. 
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City of Chicopee 

Brownfields Program: FY 2017 EPA Assessment and Cleanup Grant Proposals 
Request for Public Comment & Notice of Public Hearing 

November 29, 2016 
Department of Planning & Development 

274 Front Street, 4th Floor 
Chicopee, :rvu\ 01013 

The Department of Planning & Development invites public input on one (1) 2017 
U.S. Environmental Protection Agency (EPA) Community-\'{lidc Brown fields 

Assessment Grant and three (3) Brownfields Cleanup Grant proposals for cleanup 
work planned at the following locations: 

• Building #15; 

• Building #27; and 
• Building #42 

At the former Uniroyal property, 
154 Grove Street Chicopee, :tvIA. 

Draft proposals will be available at the Planning Department (274 Front Street) and 
digitally from the City's website (www.chicopeema.gov) on December 5, 2016. 

A Public :rvieeting will take place: 

Wednesday,December14,2016 
City Council Chambers, 4th floor, City Hall Annex 

274 Front Street 
6:00p.m. 

All comments received by the Planning Department will be considered prior to 
finalizing and submitting the proposals to EPA. To be considered, written comments 

must be received by the ,Planning Department by December 15, 2016 at 5:00p.m. 
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City of ChicQpee 
Brownfields Program: 

FY 2017 EPA Assessment and Cleanup 
Grant Proposals 

Request for Public Comment & 
Notice of Public Hearing 

November 29, 2016 
Department of Planning & Development 

274 Front Street, 4th Floor 
Chicopee, MA 01013 

The Department of Planning & Development invites public input 
on one (1) 2017 U.S. Environmental Protection Agency (EPA) 
Community-Wide Brownfields Assessment Grant and three (3) 

Brownfields Cleanup Grant proposals for cleanup 
work planned at the following locations: 

• Building #15; 
• Building #27; and 
• Building #42 

At the former Uniroyal property, 
154 Grove Street Chicopee, MA. 

Draft proposals will be available at the Planning Department 
(274 Front Street) and digitally from the City's website (www. 

chicopeema.gov) on December 5, 2016. 

A Public Meeting will take place: 
Wednesday, December 14, 2016 

City Council Chambers, 4th floor, City Hall Annex 
274 Front Street 

6:00p.m. 
All comments received by the Planning Department will be 

considered prior to finalizing and submitting the proposals to 
EPA. To be considered, written comments must be received by the i 

Planning Department by December 15, 2016 al 5i00p.m. ; 



City of Chicopee 

Department of Planning & Development 

Lee 1\1. Pouliot 
Director 

James Dawson 
Development Manager 

City Hall Annex • 274 Front Street • Chicopee, Massachusetts 01013 

Tel (413) 594-1515 • Fax (413) 594-1514 

www.chicopeema.gov 

Wednesday, December 14, 2016, 6:00pm 

EPA Brownfields Grant Program FY 2017 
Assessment and Cleanup Grant Applications 
Public Hearing 

City Council Chambers, Chicopee City Hall 

274 Front Street, 4th Floor 

Chicopee, ivIA 01013 

Agenda 

1. Hearing Open 

2. Planning Department Staff Introduction 

3. Presentation by the Department of Planning and Development 

4. Public Comment and Questions 

5. Hearing Close 

Michelle Santene 
GIS Coordinator 

Jack S. Benjamin 
Assistant Planner 
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FY 2017 EPA Brownfields 
Assessment & Cleanup Grant Proposals 

Community-Wide Assessment Grant 
& 

(3) Cleanup Proposals for 
Former Uniroyal Property- Buildings #15, 27 & 42 

December 14, 2016 

Street: Contact# or Email 
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